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The Public Utilities Department provides water, wastewater, and recycled water services to
approximately 1.3 million water customers and 2.5 million wastewater customers within the San
Diego region.  The Department's Capital Improvement Program (CIP) supports the infrastructure for
reliable water supply and wastewater collection and treatment.  The water system extends over 404
square miles with demands of approximately 200 million gallons per day (mgd).  This system
includes 49 water pump stations, 29 treated water storage facilities, three water treatment plants,
and over 3,000 miles of pipelines.  The Department also manages the recycled water system, which
includes three pump stations and over 80 miles of purple pipe delivering an annual average of over
10 mgd for irrigation, manufacturing, and other non-potable uses.  The wastewater system consists
of the Municipal (Muni) System and Metropolitan (Metro) System. The Muni System consists of
approximately 3,000 miles of pipelines and 79 sewer pump stations including East Mission Gorge
Pump Station, Sewage Pump Station No. 64, Sewage Pump Station No. 65, and Penasquitos Pump
Station, and is primarily used to collect and convey wastewater from residences and businesses in
the City of San Diego. The Metro System consists of three wastewater treatment plants, one
biosolids processing facility, four large pump stations and two outfalls, and provides treatment and
disposal services for the City and 15 other agencies and districts within a 450 square mile area
stretching from Del Mar to the north, Alpine and Lakeside to the east, and San Ysidro to the south.  

Funding for water and wastewater projects are provided by a variety of sources which include bond
financing, water and sewer rates, state revolving fund loans, and grants. The CIP program includes
water projects contained in the Compliance Order from the California Department of Public Health
(DPH) and the execution of the Environmental Protection Agency (EPA) Consent Decree projects for
the wastewater system. These projects will meet the requirements of the federal Safe Drinking Act
and Clean Water Act, and provide for the needed replacement/rehabilitation of aging infrastructure. 

2012 CIP Accomplishments

The Public Utilities Department, in cooperation with the Public Works Department- Engineering &
Capital Projects, oversees the design and construction of water, wastewater, and recycled water
projects.  FY 2012 project highlights included: 

Construction of the Water Purification Demonstration Project's one-mgd advanced water purification
facility was completed.  The 12-month testing and operational period commenced immediately
following construction and will end in July 2012.  The facility treats tertiary-treated water produced at
the North City Water Reclamation Plant and is equipped with micro-filtration and ultra-filtration,
reverse osmosis, and an ultraviolet light-hydrogen peroxide advanced oxidation process.  The
Demonstration Project Report will document the facility's water quality results and findings from all
other project components.

Construction was completed on North County Sewer Pump Station Upgrades which consisted of six
pump stations in Rancho Bernardo and one off Via de la Valle.  The scope of work included
emergency storage tanks, pump and motor replacement, exterior lights, emergency pump
connections, flow meter additions, landscaping, and electrical upgrades.

Construction began on Pipeline Rehabilitation Phase L-1 to rehabilitate 40,984 linear feet of existing
8-inch sewer main and laterals, including rehabilitation or replacement of manholes, installation of 
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new cleanout and sewer laterals, and pipeline point repairs in the Torrey Pines and La Jolla
communities. 

Construction began on the Torrey Pines/La Jolla Blvd Phase 3 Water Main Replacement which
consists of replacing 3,706 linear feet of existing 16-inch cast iron pipe with 3,929 linear feet of PVC
pipe on La Jolla Shores Drive from Avenida de la Playa to just north of Ruette Monte Carlo. 

Construction began on the Palm City Trunk Sewer which consists of the installation of 8,906 linear
feet of 8-inch and 15-inch diameter PVC sewer mains and abandonment of existing 8-inch, 10-inch,
and 12-inch and 15-inch vitrified clay (VC) sewer mains in the Otay Mesa-Nestor Community Area. 

Construction began on the Los Penasquitos Recycled Waterline which consists of constructing
9,776 linear feet of 24.-inch Polyvinyl Chloride (PVC) purple pipe.  The majority of the pipe will be
installed in the public right-of-way (underground) including Park Village Road, Camino Del Sur and
the Canyonside Park access roadway. 

The East Point Loma Trunk Sewer project utilized state of the art trenchless technologies to
rehabilitate approximately 4,932 linear feet of existing 27-inch and 3,229 linear feet of 30-inch
vitrified clay sewer mains, sewer manholes, and sewer lateral reinstatements in the Peninsula and
Midway-Pacific Highway Community areas. The project utilized Cured-in-Place pipe (CIPP) lining
technology and extensive large diameter bypass operations to convey sewage flows up to 3.5 mgd
during construction. The City saved approximately $17.3 million by lining the existing pipe at an
estimated total cost of $3.3 million versus the original open trench cost of $20.6 million.

In FY 2012, the DPH Compliance Order requires that 10 miles of Water Main replacement be
awarded.   The EPA Consent Decree requires 45 miles of Sewer Main replacement/rehabilitation/
repair.  The Department anticipates awarding 20 miles of Water Main replacement and completing
60 miles of Sewer Mains. 

In Fiscal Year 2012, the Department televised 54.75 miles of sewer mains. In total, the Department
has televised over 1,600 miles of sewer mains and has identified over 540 miles needing
replacement or rehabilitation in the next 20 years.

2013 CIP Goals

In FY2013, the Public Utilities Department's goal is to continue to provide safe, healthful drinking
water to the 1.3 million residents of San Diego, and regional wastewater treatment and disposal
services for the 2.5 million wastewater customers in the San Diego region.

In order to improve aging infrastructure, the Department plans to replace/rehabilitate 45 miles of
sewer pipeline and award 20 miles of water pipeline.  

The Department will continue to review the overall scope of the water pipeline replacement program.
Concurrent with over 129 miles of Cast Iron water pipe remaining to be replaced, a condition
assessment program of approximately 2,100 miles of asbestos cement water pipeline will be initiated
to help determine the replacement rate for the next 10 years.  On the wastewater side, the
Department will determine the replacement mile per year from the assessment data of 540 miles as
previously stated in the CIP Accomplishments Section.
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The Department plans to initiate a proactive condition assessment program to evaluate the condition
of water transmission lines, reservoirs and large size wastewater pipelines.

Additionally, the Department plans to install back-up generators at:  Pump Stations 1, 64, 65;
Penasquitos Pump Station; North City Water Reclamation Plant (NCWRP), and the Environmental
Monitoring & Technical Services (EMTS) Laboratory
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Public Utilities: Capital Improvement Projects 

Department and Project
Prior

Fiscal Years
FY2013

Adopted
Future Fiscal

Years Project Total

30th Street Pipeline Replacement / S12010 $ - $ 371,187 $ 8,950,398 $ 9,321,585

69th & Mohawk Pump Station / S12011 250,000 - 11,936,137 12,186,137

Advanced Water Treatment Demo Plant (IPR/RA) / S10127 7,200,000 - - 7,200,000

Alvarado 2nd PL Exten & Morena Blvd CI / S12013 250,000 - 66,691,493 66,941,493

Alvarado Water Treatment Plant Upgrade & Expansion / 
S00021

133,466,828 - 10,000,000 143,466,828

Backup Generators at Sewer PS's, TP, & EMTS / S12036 10,950,066 - - 10,950,066

Balboa Avenue Trunk Sewer / S00331 2,991,041 - - 2,991,041

Balboa Terrace Trunk Sewer / S12035 2,039,935 7,696,500 - 9,736,435

Barrett Flume Cover / S10013 400,000 - 5,592,340 5,992,340

CIP Bond Issuance Reserve / S00342 5,000,000 - - 5,000,000

CIS ERP Implementation / S11100 22,397,040 - - 22,397,040

Carmel Mountain Road Transmission Line / S00071 3,925,000 - - 3,925,000

Carmel Valley Trunk Sewer / S00325 10,707,151 - - 10,707,151

Catalina 12inch Cast Iron Mains / S12008 - 400,000 8,017,326 8,417,326

Chollas Building / S11025 4,200,000 3,700,000 9,800,000 17,700,000

Cielo & Woodman Pump Station / S12012 - 541,303 13,938,243 14,479,546

Colony Hill Water Main Relocation / S11102 1,504,250 - - 1,504,250

Corrosion Control / AKA00001 300,000 - 400,000 700,000

Dams and Reservoirs / ABK00001 1,076,319 386,405 4,628,188 6,090,912

Del Mar Heights East Segment / S12017 100,000 - 5,163,344 5,263,344

Del Mar Heights Pipeline Relocation / S00070 4,350,000 - - 4,350,000

EMT&S Boat Dock and Steam Line Relocation / S00319 234,253 1,497,884 286,398 2,018,535

East Mission Gorge Force Main Rehabilitation / S00326 1,254,640 - 5,537,195 6,791,835

East Point Loma Trunk Sewer / S00329 5,930,000 - - 5,930,000

El Capitan Pipeline #2 Valves / S10005 1,314,617 - - 1,314,617

El Capitan Potable Water Segment / S12007 - - 16,038,508 16,038,508

El Capitan Reservoir Road Improvements / S00040 516,165 - 2,117,531 2,633,696

El Monte Pipeline #2 / S10008 3,548,000 200,000 103,739,683 107,487,683

Fluoridation Facilities / S00074 3,116,796 - - 3,116,796

Freeway Relocation / AKB00002 2,682,970 100,000 500,000 3,282,970

Groundwater Asset Development Program / ABM00001 7,864,739 1,250,000 2,500,000 11,614,739

Harbor Drive Pipelines Replacement / S12028 2,240,000 9,331,398 - 11,571,398

Harbor Drive Trunk Sewer Replacement / S00336 8,984,672 3,414,076 - 12,398,748

Kearny Mesa Pipeline Upgrade / S10011 199 - - 199

Kensington Pressure Regulator / S10059 - - 31,564 31,564

La Jolla Scenic Drive 16inch Main / S12009 - 240,258 8,691,883 8,932,141

Lake Murray Trunk Sewer / S00335 13,696,798 - - 13,696,798

Lindbergh Field 16" Cast Iron Main Replacement / S10055 1,540,000 4,437,779 - 5,977,779

Little McGonigle Ranch Road Pipeline / S00069 757,000 - - 757,000

Lower Otay Outlet Tower / S12018 168,248 - 5,337,137 5,505,385
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Lower Otay Reservoir Emergency Outlet Improvements / 
S00044

1,381,428 - - 1,381,428

MBC Biosolids Storage Silos / S00322 8,552,317 155,676 - 8,707,993

MBC Dewatering Centrifuges Replacement / S00339 436,837 2,500,000 9,076,722 12,013,559

MBC Odor Control Facility Upgrades / S00323 2,025,080 1,471,151 1,629,818 5,126,049

Metro Facilities Control Systems Upgrade / L10000 7,637,204 633,184 - 8,270,388

Metro Treatment Plants / ABO00001 13,128,051 6,919,000 7,917,296 27,964,347

Metropolitan System Pump Stations / ABP00002 13,290,123 100,000 500,000 13,890,123

Metropolitan Waste Water Department Trunk Sewers / 
AJB00001

56,455,898 4,843,032 58,490,000 119,788,930

Miramar Clearwell Improvements / S11024 3,640,000 - 73,851,392 77,491,392

Miramar Contract A Roof System Redesign / S13016 - 3,000,000 4,557,000 7,557,000

Miramar Pipeline Monitoring & Reinspection / S00083 1,487,636 - - 1,487,636

Miramar Water Treatment Plant Upgrade & Expansion / 
S00024

120,668,505 - - 120,668,505

Montezuma Pipeline/Mid-City Pipeline Phase II / S11026 215,111 303,089 16,187,404 16,705,604

Montezuma Trunk Sewer / S00332 1,668,982 4,513,112 - 6,182,094

Morena Reservoir Outlet Tower Upgrade / S00041 535,538 273,694 5,393,092 6,202,324

NCWRP Sludge Pump Station Upgrade / S00309 707,096 - - 707,096

North City Reclamation System / AHC00002 17,301,026 777,933 - 18,078,959

Otay 1st/2nd PPL Abandon East of Highland Avenue / 
S11027

1,063,250 - 6,236,750 7,300,000

Otay 1st/2nd PPL Abandon West of Highland Avenue / 
S12016

- 150,000 26,178,464 26,328,464

Otay Second Pipeline Improvements / S00032 3,049,455 - - 3,049,455

Otay Water Treatment Plant Upgrade & Expansion / 
S00030

42,902,440 - - 42,902,440

PS2 Power Reliability & Surge Protection / S00312 1,128,281 1,750,000 28,351,719 31,230,000

Pacific Beach Pipeline South (W) / S12015 250,000 1,500,000 22,540,000 24,290,000

Pipeline Rehabilitation / AJA00002 67,757,608 18,000,000 80,000,000 165,757,608

Pipeline Rehabilitation Phase F-1 / S00341 10,260,957 - - 10,260,957

Point Loma Grit Processing Improvements / S00315 20,051,864 8,400,000 1,556,003 30,007,867

Pomerado Pipeline #2 / S00072 20,255 - - 20,255

Pressure Reduction Facility Upgrades / AKA00002 250,000 - 5,000,000 5,250,000

Pt Loma-South Access Road Protection Project / S00316 351,698 - 385,000 736,698

Pump Station 64,65, Penasquitos, E Mission Gorge / 
ABP00003

4,659,440 3,380,000 700,000 8,739,440

Pump Station 84 Upgrade & Pump Station 62 Abandon / 
S00308

7,446,950 5,263,502 1,921,820 14,632,272

Pump Station Restorations / ABP00001 13,961,284 200,000 5,305,158 19,466,442

Pump Station Upgrades Group I North County / S00303 17,116,827 - - 17,116,827

Reclaimed Water Extension / AHC00001 811,031 460,000 2,583,956 3,854,987

Reclaimed Water Retrofit / AHC00003 1,403,020 - - 1,403,020

Public Utilities: Capital Improvement Projects (cont’d)

Department and Project
Prior

Fiscal Years
FY2013

Adopted
Future Fiscal

Years Project Total
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Recycled Water System Upgrades / S10010 950,000 1,400,000 - 2,350,000

Recycled Water Systems Upgrades / AHC00004 - 337,422 2,177,578 2,515,000

Recycled Water Tank Modifications / S12014 250,000 541,984 87,422 879,406

SBWR Plant Demineralization / S00310 622,839 - 15,378,978 16,001,817

San Diego 17 Flow Control Facility / S00038 1,588,607 - - 1,588,607

Scripps Ranch Pump Station / S12019 3,759,000 8,008,000 1,312,000 13,079,000

Seismic Upgrades / AKB00004 - - 50,000 50,000

Sewer Main Replacements / AJA00001 221,424,195 - 200,000,000 421,424,195

Sewer Pump Station 41 Rehabilitation / S00337 8,877,871 - - 8,877,871

South Bay Reclamation System / S00018 1,499,134 - - 1,499,134

South Metro Sewer Rehabilitation Phase 3B / S00317 157,506 - 9,057,451 9,214,957

South Mission Valley Trunk Sewer / S00302 15,801,938 - - 15,801,938

Standpipe and Reservoir Rehabilitations / ABL00001 7,226,340 1,441,084 14,530,689 23,198,113

Tierrasanta (Via Dominique) Pump Station / S12040 1,792,000 4,722,736 2,595,264 9,110,000

Torrey Pines Road/La Jolla Blvd Main Replacement / 
S00003

3,300,359 - - 3,300,359

USIU Trunk Sewer / S00334 10,320,437 - - 10,320,437

University Ave Pipeline Replacement / S11021 1,063,289 3,326,908 5,752,570 10,142,767

Unscheduled Projects / AJA00003 17,993,887 - - 17,993,887

Upas Street Pipeline Replacement / S11022 1,731,000 2,065,326 12,808,146 16,604,472

Water & Sewer Group Job 816 (W) / S13015 - 500,000 10,255,363 10,755,363

Water CIP Reserve / S00048 5,000,000 - - 5,000,000

Water Department Security Upgrades / S00050 14,901,474 3,000,000 - 17,901,474

Water Group 787 / S11108 9,236,125 - - 9,236,125

Water Group Job 790 / S10004 8,607,045 - - 8,607,045

Water Group Job 915 (3012) / S10123 16,005,121 - - 16,005,121

Water Main Replacements / AKB00003 196,237,025 38,000,000 200,000,000 434,237,025

Water Pump Station Restoration / ABJ00001 6,335,569 - 28,859,896 35,195,465

Water Treatment Plants / ABI00001 - 100,000 2,500,000 2,600,000

Wet Weather Storage Facility / S00314 2,991,626 - 84,312,887 87,304,513

Public Utilities Totals $1,264,244,305 $ 161,603,623 $1,237,937,206 $2,663,785,134

Public Utilities: Capital Improvement Projects (cont’d)

Department and Project
Prior

Fiscal Years
FY2013

Adopted
Future Fiscal

Years Project Total
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30th Street Pipeline Replacement / S12010 Water - Distribution Sys - Transmission

Description: This project will replace all cast iron sections of the 30th Street Pipeline south of Thorn Street in
University Heights (390 Zone) with 16,397 linear feet of new 30-inch/16-inch distribution/transmission line,
and reconnect all services to the new line.  It will abandon all parallel cast iron distribution lines and reconnect
all services to the new 16-inch line.

Justification: Because the pipeline has been paralleled by the newer 28th Street Pipeline south of Thorn
Street and no longer serves as an important transmission route to University Heights (390 Zone), this project
will replace the cast iron pipe, provide supply reliability to the south end of the 390 Zone, and improve water
quality.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Greater North Park
and Greater Golden Hill Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2015.  Con-
struction is scheduled to begin in Fiscal Year 2015 and completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $100,000.
(R-307485)

Water - Distribution Sys - Transmission

Council District: 3 Priority Score: 27

Community Plan: Greater North Park, Greater Golden Hill Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 371,187 0 5,030,859 3,637,276 282,263 0 0 0 9,321,585

Total 0 0 371,187 0 5,030,859 3,637,276 282,263 0 0 0 9,321,585
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69th & Mohawk Pump Station / S12011 Bldg - Water - Pump Stations

Description: This project will construct a new pump station at the corner of 69th Street and Mohawk Street.
The new pump station will feed the 645 Redwood Village Zone. Suction to the pump station will come from the
Mid-City Pipeline Phase II.

Justification: This project will replace the existing Montezuma Pump Station for Redwood Village which is
reaching the end of its life cycle.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with College Area and Mid
City: Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 36

Community Plan: College Area, Mid-City: Eastern Area Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 250,000 0 0 279,129 4,946,954 6,710,054 0 0 0 12,186,137

Total 0 250,000 0 0 279,129 4,946,954 6,710,054 0 0 0 12,186,137
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Advanced Water Treatment Demo Plant (IPR/RA) / S10127 Bldg - Water - Labratories

Description: This project explores the feasibility of the project's treatment technology to produce water that
can be sent to a reservoir and later be treated again and distributed as drinking water.  During the time the Dem-
onstration Plant is in operation, the advanced treated water will be frequently tested to determine the effective-
ness of the treatment equipment in removing contaminants; operational data will be gathered and analyzed to
refine operation and maintenance estimates for a full scale system; and tours will be conducted as part of the
public outreach effort.  The Demonstration Project is the second phase of a three phase program that could lead
to implementation of full-scale Indirect Potable Reuse/Reservoir Augmentation (IPR/RA).

Justification: A rate increase to fund the Demonstration Project was approved on November 18, 2008, and
went into effect on January 1, 2009 and ended on September 1, 2010.  This project was established by Ordi-
nance-19887 Section IV-A, with an initial budget of $7.2 million.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan, and is in conformance with the City's General Plan.

Schedule: Design, procurement and installation was completed in Fiscal Year 2011. Data collection will con-
tinue through early Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: N/A

Community Plan: University Priority Category: N/A

Project Status: Released Contact Information: Dorman, Amy

Duration: 2010 - 2013 619-533-5248

Improv Type: New adorman@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 1,738,831 694,673 0 0 0 0 0 0 0 0 2,433,505

Water Utility Operating Fund 700011 4,766,496 0 0 0 0 0 0 0 0 0 4,766,495

Total 6,505,327 694,673 0 0 0 0 0 0 0 0 7,200,000
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Alvarado 2nd PL Exten & Morena Blvd CI / S12013 Water - Distribution Sys - Transmission

Description: This project provides for replacement of the aging Kearny Mesa Pipeline transmission route
with a new transmission route that uses the Alvarado 2nd Pipeline.  It will replace 17,032 linear feet of existing
20-inch and 16-inch cast iron Morena Boulevard Pipeline with a new 36-inch Morena Boulevard Pipeline.  This
36-inch line will run from the end of the 48-inch Alvarado 2nd Extension Pipeline and connect to the Kearny
Mesa Pipeline at the north end, operating at a 536 Hydraulic Grid Line (HGL).  It will also replace 15,598 linear
feet of parallel 16-inch distribution line from Friars Road and Morena to Morena and Balboa Avenue.  The new
16-inch line will operate at 390 HGL connected to the existing 16-inch line on Friars Road and terminating at
Morena and Bunker Hill Street.  Additionally, it is proposed that 22,504 linear feet of new 48-inch Alvarado
2nd Extension Pipeline from the western terminus of the existing 48-inch Alvarado 2nd Pipeline (at Interstate
805 and Friars Road to Morena Boulevard and Napa Street) be built.  The project will use existing surface
streets in Mission Valley to avoid tunneling under the State Route 163 freeway, and other bridge crossings.

Justification: This project will replace cast iron pipe; provide redundant transmission to the coastal zones of
La Jolla and Pacific Beach for supply reliability; improve water quality; reduce energy waste at the Miramar
County Water Authority Pumpback facility; reduce peaking problems in the Miramar Water Treatment Plant
service area; and provide supply flexibility (Alvarado vs. Miramar).  This project is part of a larger plan to
improve transmission reliability to the coastal Pacific Beach/La Jolla Zones by replacing the aging Kearny
Mesa Pipeline as the lead supply, and adding a second transmission route to the coastal zones.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley,
Linda Vista, and Mission Bay Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2015.  Con-
struction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 6 Priority Score: 29

Community Plan: Mission Valley, Linda Vista, Mission Bay Park Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2020 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 250,000 0 0 0 409,310 4,566,865 383,448 61,331,870 0 66,941,493

Total 0 250,000 0 0 0 409,310 4,566,865 383,448 61,331,870 0 66,941,493
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Alvarado Water Treatment Plant Upgrade & Expansion / S00021 Bldg - Water - Treatment Plants

Description: This project increases the treatment capacity of the Alvarado Water Treatment Plant (WTP)
from 150 million gallons of water per day (mgd) to 200 mgd and upgrades the existing treatment plant facilities
to replace aged equipment to comply with new drinking water regulations. This project is split into multiple
construction projects and will be phase funded. The major project components consist of the construction of two
new sedimentation basins, the rehabilitation of existing 1950's-era sedimentation basins, the rehabilitation of
the mechanical equipment and controls on the filters, ozone generation, and treatment facilities. Various site
and landscaping improvements will also be made.

Justification: The Safe Drinking Water Act, Environmental Protection Agency regulations, and a Department
of Public Health Compliance Order dictate the need to upgrade the treatment plant process and equipment.
Anticipated future demands within the Alvarado Water Service Area also require the plant to be expanded to
200 mgd, allowing for better utilization of the raw water storage in the San Vicente and El Capitan Reservoirs.

Operating Budget Impact: The upgrade from chlorine to ozone, as the primary disinfectant, will have a sig-
nificant impact on the electrical and chemical consumption of the plant (an increase of approximately of $1.6
million annually at completion). The increase in treated water capacity and the technical aspect of the equip-
ment will also impact the cost for maintaining and operating the plant. 

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1999 and has continued through subsequent phases of work. Construc-
tion began on the initial phase of work in Fiscal Year 2004 and is scheduled to be completed in Fiscal Year
2013. Alvarado WTP - Flow Control Facility #12 has been rescheduled for Fiscal Year 2014 and has an esti-
mated completion date of Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $17,085,486.
(R-307485)

Council District: 7 Priority Score: N/A

Community Plan: Navajo Priority Category: N/A

Project Status: Technically completed Contact Information: Asgharzadeh, Iraj

Duration: 1999 - 2018 619-533-5105

Improv Type: Expansion iagharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 84,047,691 0 0 0 0 0 0 0 0 0 84,047,691

Water Utility - CIP Funding Source 700010 1,089,629 3,583,414 0 0 2,000,000 1,000,000 2,000,000 5,000,000 0 0 14,673,044

Water Utility Operating Fund 700011 44,746,293 (199) 0 0 0 0 0 0 0 0 44,746,093

Total 129,883,613 3,583,215 0 0 2,000,000 1,000,000 2,000,000 5,000,000 0 0 143,466,828



Public Utilities

- 414 - City of San Diego
Fiscal Year 2013 Adopted Budget

Backup Generators at Sewer PS's, TP, & EMTS / S12036 Bldg - MWWD - Pump Stations

Description: This project will purchase seven generators and provide design build to install the generators
and associated equipment for permanent power connection to existing sewer pump stations 1, 64, 65, Penasqui-
tos, North City Reclamation Plant, and Environmental Monitoring Technical Services laboratory. 

Justification: This project is necessary to prevent environmental damage from sewer spills and prevention of
permit violation issues when regional electrical black outs occur. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: ngine procurement began in late Fiscal Year 2012 and is scheduled to be completed in Fiscal Year
2013. Design build contract is anticipated to begin in Fiscal Year 2013 and is scheduled to be completed in Fis-
cal Year 2014.

Summary of Project Changes: This stand alone project is newly published and was approved by Council
in Fiscal Year 2012. (R-307393)

Council District: 1, 5, 8 Priority Score: N/A

Community Plan: University, Miramar Ranch North, Barrio Logan, Torrey Pines Priority Category: N/A

Project Status: Released Contact Information: Alspaugh, Thomas

Duration: 2012 - 2014 858-654-4493

Improv Type: New talspaugh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 2,688,087 2,034,517 0 0 0 0 0 0 0 0 4,722,604

Muni Sewer Utility - CIP Funding Source 700008 3,585,341 2,642,121 0 0 0 0 0 0 0 0 6,227,462

Total 6,273,428 4,676,638 0 0 0 0 0 0 0 0 10,950,066



Public Utilities

- 415 - City of San Diego
Fiscal Year 2013 Adopted Budget

Balboa Avenue Trunk Sewer / S00331 Wastewater - Collection Sys - Trunk Swr

Description: This project includes the construction of approximately 4,500 linear feet of 18-inch trunk sewer,
and replacement of 1,700 feet if 8-inch and 12-inch, 10-inch, and 8-inch sewer mains. 

Justification: This project will upgrade the existing trunk sewer with a larger pipe to accommodate additional
flow in the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa
Community Plan and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2002 and was completed in FY2010. Construction is underway and is
scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: This project is complete and will be closed by the end of Fiscal Year 2013.

Council District: 6 Priority Score: N/A

Community Plan: Clairemont Mesa Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 2001 - 2013 619-235-1971

Improv Type: Expansion wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 653,489 0 0 0 0 0 0 0 0 0 653,489

Muni Sewer Utility - CIP Funding Source 700008 82,142 0 0 0 0 0 0 0 0 0 82,142

Municipal Sewer Revenue Fund 700000 2,255,410 0 0 0 0 0 0 0 0 0 2,255,410

Total 2,991,041 0 0 0 0 0 0 0 0 0 2,991,041



Public Utilities

- 416 - City of San Diego
Fiscal Year 2013 Adopted Budget

Balboa Terrace Trunk Sewer / S12035 Wastewater - Collection Sys - Trunk Swr

Description: Construction consists of the installation of 8-inch, 15-inch, and 21-inch sewer pipe via tunneling
and open trench construction and all other work, and other appurtenances.

Justification: This project will upgrade the existing trunk sewer with a larger pipe to accomodate additional
flow in the future.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa
Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction will start
in July 2012 and is scheduled to be completed in Fiscal Year 2013.

Summary of Project Changes: This standalone project is newly published and was approved by council in
Fiscal Year 2012. (R-307397)

Council District: 6 Priority Score: N/A

Community Plan: Clairemont Mesa Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 1999 - 2016 619-235-1971

Improv Type: Replacement wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Muni Sewer Utility - CIP Funding Source 700008 201,566 1,838,369 7,696,500 0 0 0 0 0 0 0 9,736,435

Total 201,566 1,838,369 7,696,500 0 0 0 0 0 0 0 9,736,435



Public Utilities

- 417 - City of San Diego
Fiscal Year 2013 Adopted Budget

Barrett Flume Cover / S10013 Bldg - Water - Reservoirs/Dams

Description: This project will assess the 10 to 12 mile of open channel delivering water from the Barrett Res-
ervoir to the Lower Otay Reservoir.  Based on the assessment the flume will be covered or replaced.

Justification: Each year golden eagles, deer, and other wildlife drown in the open channel sections of the Bar-
rett Flume. There is also an excessive maintenance burden to keep soil and sediment out. Additionally, there is a
slight algae build up due to sunlight. Covering the open flume sections is necessary to prevent fines and sanc-
tions from the resource agencies, to maintain water quality, and to reduce maintenance and down time.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside of the City limits and there is no
community planning area. This project is in conformance with the City's General Plan.

Schedule: Planning will begin in Fiscal Year 2013.  Design is scheduled to begin in Fiscal Year 2014.  Con-
struction is estimated to begin in Fiscal Year 2015 and end in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $100,000.
(R-307485)

Council District: Non-city Priority Score: 51

Community Plan: Non City Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2010 - 2016 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 99 398,786 0 0 84,801 5,507,539 0 0 0 0 5,991,224

Water Utility Operating Fund 700011 1,116 0 0 0 0 0 0 0 0 0 1,116

Total 1,214 398,786 0 0 84,801 5,507,539 0 0 0 0 5,992,340



Public Utilities

- 418 - City of San Diego
Fiscal Year 2013 Adopted Budget

CIP Bond Issuance Reserve / S00342 Bldg - MWWD - Treatment Plants

Description: This project provides an emergency financial reserve for Wastewater Fund capital improvement
projects.

Justification: This reserve is required to comply with the stipulation from Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This reserve is not a project. Projects utilizing this
funding source are consistent with applicable community plans and are in conformance with the City's General
Plan.

Schedule: The reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements.
This reserve will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2013.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Hwang, Guann

Duration: 1993 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000

Total 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000



Public Utilities

- 419 - City of San Diego
Fiscal Year 2013 Adopted Budget

CIS ERP Implementation / S11100 Bldg - Other City Facility / Structures

Description: This project provides for the establishment of an integrated, real-time enterprise customer ser-
vice information and billing system.

Justification: The Customer Information System (CIS) Enterprise Resource Planning (ERP) Implementation
is a strategic project for investment in, and support of, the Citywide SAP ERP System for the City of San Diego.
The legacy CIS provides the water, sewer, storm drain, fire service, reclaimed water, backflow and associated
meter customer billing information for the City.  This project will replace the legacy CIS and Installation Order
System (IOS).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: This project is complete and awaiting capitalization. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Technically completed Contact Information: Arnold, Jane

Duration: 2010 - 2012 619-533-4839

Improv Type: Replacement jarnold@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Muni Sewer Utility - CIP Funding Source 700008 3,290,576 784,866 0 0 0 0 0 0 0 0 4,075,442

Municipal Sewer Revenue Fund 700000 7,123,405 (326) 0 0 0 0 0 0 0 0 7,123,078

Water Utility - CIP Funding Source 700010 2,978,653 1,090,147 0 0 0 0 0 0 0 0 4,068,800

Water Utility Operating Fund 700011 7,130,046 (326) 0 0 0 0 0 0 0 0 7,129,720

Total 20,522,680 1,874,360 0 0 0 0 0 0 0 0 22,397,040



Public Utilities

- 420 - City of San Diego
Fiscal Year 2013 Adopted Budget

Carmel Mountain Road Transmission Line / S00071 Water - Distribution Sys - Transmission

Description: This project provides for construction of a transmission waterline east of Interstate 5, along the
alignment of Carmel Mountain Road to the eastern boundary of the Carmel Valley Community Plan area.

Justification: The waterline is required in order to develop the southern portion of Carmel Valley in accor-
dance with the Carmel Valley Community Plan.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: The portion of the transmission potable water pipeline along Carmel Mountain Road west of Can-
ter Heights Drive and east of Timber Brook Lane has been constructed and is in-service. The remaining portion
east of Timber Brook Lane easterly along Carmel Mountain Road to the eastern Carmel Valley Community
Boundary was completed in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: N/A

Community Plan: Carmel Valley Priority Category: N/A

Project Status: Technically completed Contact Information: Wilson, Leonard

Duration: 2008 - 2013 858-654-4112

Improv Type: Replacement llwilson@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Carmel Valley South FBA 400087 2,106,265 1,818,735 0 0 0 0 0 0 0 0 3,925,000

Total 2,106,265 1,818,735 0 0 0 0 0 0 0 0 3,925,000



Public Utilities

- 421 - City of San Diego
Fiscal Year 2013 Adopted Budget

Carmel Valley Trunk Sewer / S00325 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for replacement of the existing Carmel Valley Trunk Sewer east of Inter-
state 5.

Justification: The existing sewer has experienced a significant number of structural failures. Continuing
development within the area tributary to the existing trunk sewer will also create the need for greater capacity
than the existing sewer can provide. Caltrans will replace a portion of the existing trunk sewer in conjunction
with its work on the State Route 56/Interstate 5 interchange. This project is included in the Environmental Pro-
tection Agency Consent Decree.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: This project is completed and awaiting closure and capitalization. 

Summary of Project Changes: This project is completed and awaiting closure and capitalization. 

Council District: 1 Priority Score: N/A

Community Plan: Carmel Valley Priority Category: N/A

Project Status: Released Contact Information: Phung, Tung

Duration: 1992 - 2013 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Carmel Valley TS Construction 700005 1,226,804 (461,804) 0 0 0 0 0 0 0 0 765,000

Historical Fund X999 63,072 0 0 0 0 0 0 0 0 0 63,072

Muni Sewer Utility - CIP Funding Source 700008 3,655 181,180 0 0 0 0 0 0 0 0 184,836

Municipal Sewer Revenue Fund 700000 5,631 0 0 0 0 0 0 0 0 0 5,631

Sewer Contribution to CIP 700004 8,949,594 739,019 0 0 0 0 0 0 0 0 9,688,612

Total 10,248,756 458,395 0 0 0 0 0 0 0 0 10,707,151



Public Utilities

- 422 - City of San Diego
Fiscal Year 2013 Adopted Budget

Catalina 12inch Cast Iron Mains / S12008 Water - Distribution Sys - Transmission

Description: This project provides for replacement of 13,963 linear feet of 12-inch and 16-inch cast iron
mains with a new 16-inch PVC pipe on Catalina Boulevard with 16-inch lines.  The 16-inch pipe will consoli-
date the 12-inch cast iron line with the parallel 4-inch and 6-inch small distribution mains north of Garden Lane,
and consolidate the dual 12-inch cast iron pipes south of Garden lane.  The new pipeline will run parallel to the
existing 12-inch pipeline. 

Justification: This project will replace cast iron pipe, provide supply reliability to the Catalina Pump Station
service area, and improve water quality. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $100,000.
(R-307485)

Council District: 2 Priority Score: 27

Community Plan: Peninsula Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 400,000 0 2,889,056 4,871,561 256,709 0 0 0 8,417,326

Total 0 0 400,000 0 2,889,056 4,871,561 256,709 0 0 0 8,417,326



Public Utilities

- 423 - City of San Diego
Fiscal Year 2013 Adopted Budget

Chollas Building / S11025 Bldg - Operations Facility / Structures

Description: This project will construct two new buildings, one two-story building for administration staff
and a one-story maintenance shop.

Justification: This project will allow for Water Operations Division to consolidate their staff in one central
facility.  The existing facility is not adequate for current needs.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Mid City: Eastern
Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design/Build is scheduled to begin in Fiscal Year 2013 and to be completed in Fiscal Year 2016. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 65

Community Plan: Eastern Area (Mid-City) Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2011 - 2017 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 133,591 3,815,934 3,700,000 0 9,800,000 0 0 0 0 0 17,449,525

Water Utility Operating Fund 700011 250,475 0 0 0 0 0 0 0 0 0 250,475

Total 384,066 3,815,934 3,700,000 0 9,800,000 0 0 0 0 0 17,700,000



Public Utilities

- 424 - City of San Diego
Fiscal Year 2013 Adopted Budget

Cielo & Woodman Pump Station / S12012 Bldg - Water - Pump Stations

Description: This project provides for the replacement of the Cielo and Woodman Pump Station (PS) with a
new PS with a 12 million gallons per day (mgd) capacity to improve efficiency and reliability, and allow for
substitution of Alvarado City water (536 Zone) which is now provided via the County Water Authority (CWA)
#19 Paradise Mesa Crosstie.  It will replace two 12-inch and 16-inch cast iron distribution mains.  The first main
is on Imperial and Woodman Street and the second main is on Skyline Drive to Cielo Drive.  It will install a
dedicated Alvarado 536 line from the intersection of Imperial Avenue and Woodman Street to the new
upgraded Cielo and Woodman PS. 

Justification: This project will replace a deteriorating pump station facility and cast iron mains that lead to
the station.  According to year 2030 demands, the Otay Water Treatment Plant (WTP) will not be able to supply
enough suction head to the pump station, thus the pump station would need to be supplied from the Alvarado
Water Treatment Plant (WTP).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern
(Encanto Neighborhoods) Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $100,000.
(R-307485)

Council District: 4 Priority Score: 25

Community Plan: Southeastern (Encanto Neighborhoods) Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 541,303 0 575,455 711,194 12,651,594 0 0 0 14,479,546

Total 0 0 541,303 0 575,455 711,194 12,651,594 0 0 0 14,479,546



Public Utilities

- 425 - City of San Diego
Fiscal Year 2013 Adopted Budget

Colony Hill Water Main Relocation / S11102 Water - Distribution Sys - Transmission

Description: This project consists of the installation of approximately 1,524 linear feet of 16-inch water
mains, 400 linear feet of 8-inch water mains, and relocation of several water services and fire hydrants within
the following streets: Via Capri, Via Avola, Caminito Rialto, Caminito Avola and within the existing water
easement adjacent to the Colony Hill HOA Clubhouse.

Justification: This project is a result of a settlement agreement between the City of San Diego and the Colony
Hill Home Owners Association (HOA) in July of 2010. The City of San Diego is responsible to complete the
construction within two years from the date of the settlement.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: Planning started in Fiscal Year 2011 and was completed in Fiscal Year 2012.  This is a design/build
project.  Design and construction began in Fiscal Year 2012 and will be completed in Fiscal Year 2012. 

Summary of Project Changes: This is a newly published project in Fiscal Year 2013.  The project was
authorized via Council Resolution R-306932 adopted on August 4, 2011.

Council District: 1 Priority Score: 88

Community Plan: La Jolla Priority Category: High

Project Status: Released Contact Information: Amen, Rania

Duration: 2011 - 2013 619-533-5492

Improv Type: Replacement ramen@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 540,853 963,397 0 0 0 0 0 0 0 0 1,504,250

Total 540,853 963,397 0 0 0 0 0 0 0 0 1,504,250



Public Utilities
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Corrosion Control / AKA00001 Water - Distribution Sys - Transmission

Description: This annual allocation provides for renovating or replacing deteriorating corrosion control and
monitoring systems throughout the City.

Justification: Deteriorating corrosion control and monitoring systems are in need of rehabilitation. This
annual allocation provides for an ongoing program to rehabilitate over 600 existing corrosion protection sta-
tions.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $100,000
due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 1,057 298,943 0 0 0 100,000 100,000 100,000 100,000 0 700,000

Total 1,057 298,943 0 0 0 100,000 100,000 100,000 100,000 0 700,000
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Dams and Reservoirs / ABK00001 Bldg - Water - Reservoirs/Dams

Description: This annual allocation provides for rehabilitating and reconstructing improvement projects at
reservoirs and dams. Projects include resurfacing access roads, reconstructing berms, installing lighting around
dams, and sandblasting and shotcreting all exposed surfaces of the dams.

Justification: The rehabilitation and reconstruction of access roads and the upgrading of berms, lighting, and
all exposed surfaces of the dams are necessary to maintain access to and safety in the dam area. The State
required improvements will also serve to satisfy a portion of the Division of Safety of Dams.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance consistent with applica-
ble community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.  Modifications to Lake Hodges Dam scheduled in
Fiscal Year 2010 were deferred to Fiscal Year 2012. The Emergency Storage Project-San Vicente Reservoir
Marina project was started in Fiscal Year 2009 and will be completed in Fiscal Year 2013.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $368,405
due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 432 0 0 0 0 0 0 0 0 0 432

Water Utility - CIP Funding Source 700010 175,024 793,403 386,405 0 774,304 2,661,012 792,872 200,000 200,000 0 5,983,020

Water Utility Operating Fund 700011 107,460 0 0 0 0 0 0 0 0 0 107,460

Total 282,916 793,403 386,405 0 774,304 2,661,012 792,872 200,000 200,000 0 6,090,912
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Del Mar Heights East Segment / S12017 Water - Distribution Sys - Transmission

Description: This project provides for the installation of 2,800 feet of 36-inch pipe portions not being built by
developers along the east end of the pipeline, including 3,668 feet of parallel pipeline between Mona Lane and
Lopielia Meadows Place for redundancy.

Justification: This pipeline was built in 1961 and has experienced leaks.  It is in poor condition and has no
corrosion protection.  The original pipe was a 30-inch Steel Cylinder Rod Lined (SCRW) pipeline. This size is
too small to meet projected demand increases in the area. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2014 and will be completed in Fiscal Year 2016.  Con-
struction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: 29

Community Plan: Del Mar Mesa Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2018 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 100,000 0 0 27,221 98,044 870,643 4,167,436 0 0 5,263,344

Total 0 100,000 0 0 27,221 98,044 870,643 4,167,436 0 0 5,263,344



Public Utilities

- 429 - City of San Diego
Fiscal Year 2013 Adopted Budget

Del Mar Heights Pipeline Relocation / S00070 Water - Distribution Sys - Distribution

Description: This project will provide for the relocation and upsizing of this 36-inch pipeline in the ultimate
right-of-way for Carmel Valley Road. The existing Del Mar Heights Pipeline will no longer follow the align-
ment of Carmel Valley Road once Carmel Valley Road is improved to four lanes.

Justification: Future maintenance of this facility is enhanced when it is in an accessible and convenient loca-
tion such as a public street right-of-way.  This project will relocate the pipeline so that it can be easily main-
tained, repaired, and serviced in the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to be completed in Fiscal Year 2012.  Construction will begin in Fiscal Year
2013 and is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2013.

Council District: 1 Priority Score: N/A

Community Plan: Del Mar Mesa Priority Category: N/A

Project Status: Released Contact Information: Wilson, Leonard

Duration: 2005 - 2014 858-654-4112

Improv Type: Expansion llwilson@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Pacific Highlands Ranch FBA 400090 4,257,207 92,793 0 0 0 0 0 0 0 0 4,350,000

Total 4,257,207 92,793 0 0 0 0 0 0 0 0 4,350,000
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EMT&S Boat Dock and Steam Line Relocation / S00319 Bldg - MWWD - Laboratories

Description: The Environmental Monitoring and Technical Services (EMTS) Laboratory Boat Dock and
Steam Line Projects provides for the design and construction of a boat dock located in the channel adjacent to
the EMTS laboratory, as well as the installation of an esplanade and under-grounding of approximately 600 feet
of an above ground steam line situated along the frontage of the boat channel.

Justification: As part of a Public Benefit Conveyance (PBC) from the federal government, MWWD designed
and constructed a 40,000 square foot ocean monitoring laboratory which is now in operation.  The design of this
project included a boat dock to service the laboratory.  Permits obtained as part of the construction additionally
required MWWD fund a portion of a future park esplanade located adjacent to the laboratory frontage.  To gain
future unobstructed access to the boat dock, and to provide unobstructed access to the future esplanade, the
existing steam line must be undergrounded.  Public Utilities currently leases boat dock space at Driscoll's Wharf
and this project would eliminate this ongoing expense.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The dock was partially designed in Fiscal Year 2001, but was postponed due to ongoing issues
related to the contamination and conveyance of the boat channel.  The design is scheduled to begin and be com-
pleted in Fiscal Year 2013 with construction scheduled to begin in Fiscal Year 2015 and be completed in Fiscal
Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 81

Community Plan: Peninsula Priority Category: High

Project Status: Released Contact Information: Elling, Michael

Duration: 2012 - 2016 858 292-6477

Improv Type: Expansion melling@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 0 234,253 1,497,884 0 286,398 0 0 0 0 0 2,018,535

Total 0 234,253 1,497,884 0 286,398 0 0 0 0 0 2,018,535



Public Utilities

- 431 - City of San Diego
Fiscal Year 2013 Adopted Budget

East Mission Gorge Force Main Rehabilitation / S00326 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for the rehabilitation of the East Mission Gorge force main due to deterio-
ration of the pipeline concrete lining from sulfuric acid build up.

Justification: This project provides for the rehabilitation of the force main in order to prevent breakage of the
force main and prevent potential sewage spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004. This project is on hold pending the negotiation of a cost sharing
agreement with the participating agencies.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 36

Community Plan: Navajo Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2004 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 441,835 0 0 0 0 0 0 0 0 0 441,835

Muni Sewer Utility - CIP Funding Source 700008 0 812,805 0 0 563,525 3,069,366 1,404,304 500,000 0 0 6,350,000

Total 441,835 812,805 0 0 563,525 3,069,366 1,404,304 500,000 0 0 6,791,835



Public Utilities

- 432 - City of San Diego
Fiscal Year 2013 Adopted Budget

East Point Loma Trunk Sewer / S00329 Wastewater - Collection Sys - Trunk Swr

Description: Construction consists of the rehabilitation of approximately 4,932 feet of 27-inch & 3,229 feet
of 30-inch trunk sewer mains, the rehabilitation of sewer manholes, and sewer laterals connections, and all other
work and appurtenances necessary to complete the work.  The affected streets are Nimitz Boulevard, Barnett
Avenue, and Cushing Road between Nimitz Boulevard and Barnett Avenue.

Justification: The age of the existing system is almost 60 years old and needs to be rehabilitated. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Peninsula and Mid-
way-Pacific Highway Corridor Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2011. Construction began in
Fiscal Year 2011 and will be completed in Fiscal Year 2013.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $4,000,000.
(R-307485)

Council District: 2 Priority Score: N/A

Community Plan: Peninsula, Midway - Pacific Highway Priority Category: N/A

Project Status: Released Contact Information: Spier, Carl

Duration: 2001 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 542,817 0 0 0 0 0 0 0 0 0 542,817

Muni Sewer Utility - CIP Funding Source 700008 1,713,967 3,318,348 0 0 0 0 0 0 0 0 5,032,315

Municipal Sewer Revenue Fund 700000 354,868 0 0 0 0 0 0 0 0 0 354,868

Total 2,611,652 3,318,348 0 0 0 0 0 0 0 0 5,930,000



Public Utilities

- 433 - City of San Diego
Fiscal Year 2013 Adopted Budget

El Capitan Pipeline #2 Valves / S10005 Water - Distribution Sys - Distribution

Description: This project previously provided for a pipeline parallel to the existing 48-inch El Capitan Pipe-
line with 41,490 linear feet of new 54-inch pipeline. Now the project will replace the existing 48-inch butterfly
valve at station 16+00 with a 48-inch plug valve and a 48-inch energy dissipater valve.  It will also replace the
existing 30-inch plug valve at station 17+00 with a 30-inch plug valve and a 30-inch energy dissipater valve to
assist with a thorough condition assessment of the pipeline.

Justification: The existing valves are leaking and need to be replaced.  The valves are part of the emergency
drawdown system required by Division Safety of Dams - State Department (DSOD) for El Capitan Reservoir.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design is schedule to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.  Construc-
tion will begin and be completed in Fiscal Year 2013

Summary of Project Changes: Total project costs have decreased by $44,316,707 due to the deferral of
the pipeline construction component of this project which may be rescheduled after a condition assessment of
the pipeline has been completed.

Council District: Non-city Priority Score: 35

Community Plan: Non City Priority Category: High

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2010 - 2013 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 128,091 1,099,399 0 0 0 0 0 0 0 0 1,227,490

Water Utility Operating Fund 700011 87,127 0 0 0 0 0 0 0 0 0 87,127

Total 215,218 1,099,399 0 0 0 0 0 0 0 0 1,314,617



Public Utilities

- 434 - City of San Diego
Fiscal Year 2013 Adopted Budget

El Capitan Potable Water Segment / S12007 Water - Distribution Sys - Transmission

Description: This project provides funding to upgrade / replace approximately 15,000 linear feet of 36-inch
steel pipeline.  Based on assessment the pipeline will be replaced or lined.

Justification: The pipeline was installed in the 1920's and 1930's and relined in the 1960's. The pipeline is
reaching the end of its life span.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2014.  Construction is scheduled to begin in Fiscal
Year 2015 and be completed in Fiscal Year 2017.

Summary of Project Changes: This project is complete and will be closed by the end of Fiscal Year 2013.

Council District: 7 Priority Score: 31

Community Plan: Navajo Priority Category: Medium

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 0 0 1,344,009 5,624,238 6,349,000 2,721,261 0 0 16,038,508

Total 0 0 0 0 1,344,009 5,624,238 6,349,000 2,721,261 0 0 16,038,508



Public Utilities

- 435 - City of San Diego
Fiscal Year 2013 Adopted Budget

El Capitan Reservoir Road Improvements / S00040 Bldg - Water - Reservoirs/Dams

Description: This project provides for repairing and widening the access road to El Capitan Reservoir.

Justification: The existing access road is narrow and has become a safety concern due to rain induced slough-
ing. Widening the road will improve accessibility to the reservoir, accommodate the recreation activities, and
assist maintenance efforts for the reservoir.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2001. Construction has been
re-scheduled to begin in Fiscal Year 2016 and scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Non-city Priority Score: 14

Community Plan: Non City Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 1999 - 2018 858-654-4292

Improv Type: Replacement - Rehab erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 426,601 0 0 0 0 0 0 0 0 0 426,601

Water Utility - CIP Funding Source 700010 0 89,564 0 0 0 0 100,000 1,840,809 176,722 0 2,207,095

Total 426,601 89,564 0 0 0 0 100,000 1,840,809 176,722 0 2,633,696



Public Utilities

- 436 - City of San Diego
Fiscal Year 2013 Adopted Budget

El Monte Pipeline #2 / S10008 Water - Distribution Sys - Distribution

Description: This project will install a steel liner in the existing 63,900 foot long 48-inch to 72-inch diameter
pipeline with a capacity of 150 million gallons per day (mgd) between the Lakeside Pump Station and the Alva-
rado Water Treatment Plant.

Justification: This project is necessary to ensure that future water demands are met in the Alvarado service
area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan.

Schedule: This project is currently undergoing condition assessment and planning.  Condition assessment was
rescheduled for Fiscal Years 2012 and 2013.  Planning and design are scheduled for Fiscal Years 2014 and
2015, respectively.  Construction is scheduled to begin in Fiscal Year 2016 and be completed in 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 35

Community Plan: Navajo Priority Category: High

Project Status: Released Contact Information: Wong, Pete

Duration: 2010 - 2020 858-292-6475

Improv Type: Replacement - Rehab pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 55,184 3,491,837 200,000 0 800,000 8,000,000 40,000,000 34,939,683 20,000,000 0 107,486,704

Water Utility Operating Fund 700011 979 0 0 0 0 0 0 0 0 0 979

Total 56,163 3,491,837 200,000 0 800,000 8,000,000 40,000,000 34,939,683 20,000,000 0 107,487,683



Public Utilities

- 437 - City of San Diego
Fiscal Year 2013 Adopted Budget

Fluoridation Facilities / S00074 Bldg - Water - Treatment Plants

Description: This project consists of installing fluoridation equipment at each of the City of San Diego Water
Treatment Plants.

Justification: The State of California Assembly Bill No. 733 requires Public Water Systems with more than
10,000 service connections to fluoridate their drinking water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo and Scripps
Miramar Ranch Community Plans, and is in conformance with the City's General Plan.

Schedule: This Design Build project started in Fiscal Year 2010 and is scheduled to be completed in February
2012.

Summary of Project Changes: This project is complete and will be closed by the end of Fiscal Year 2013.

Council District: 5, 7 Priority Score: N/A

Community Plan: Navajo, Scripps Miramar Ranch, Non City Priority Category: N/A

Project Status: Technically completed Contact Information: Asgharzadeh, Iraj

Duration: 2009 - 2013 619-533-5105

Improv Type: Betterment iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 138,513 0 0 0 0 0 0 0 0 0 138,513

Water Utility Operating Fund 700011 2,978,284 0 0 0 0 0 0 0 0 0 2,978,284

Total 3,116,796 0 0 0 0 0 0 0 0 0 3,116,796



Public Utilities

- 438 - City of San Diego
Fiscal Year 2013 Adopted Budget

Freeway Relocation / AKB00002 Water - Distribution Sys - Distribution

Description: This annual allocation provides funding to relocate water lines in conflict with the State Depart-
ment of Transportation highway construction zones.

Justification: Waterline relocation is required by the State Department of Transportation's effort to expand
the State Highway System.  Relocation projects are accomplished in conjunction with highway projects sched-
uled by the State Department of Transportation.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis per Caltrans requests.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $50,000 due to
revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-595-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,561,054 0 0 0 0 0 0 0 0 0 1,561,054

Water Utility - CIP Funding Source 700010 75,970 764,721 100,000 0 100,000 100,000 100,000 100,000 100,000 0 1,440,691

Water Utility Operating Fund 700011 281,224 0 0 0 0 0 0 0 0 0 281,224

Total 1,918,249 764,721 100,000 0 100,000 100,000 100,000 100,000 100,000 0 3,282,970



Public Utilities

- 439 - City of San Diego
Fiscal Year 2013 Adopted Budget

Groundwater Asset Development Program / ABM00001 Bldg - Water - Wells

Description: This annual allocation provides for investigation work related to legal, technical, regulatory, and
water quality issues; and for the planning, design, and construction of groundwater facilities to increase the
local water supply.

Justification: The City imports 90 percent of its water from the Colorado River and the State Water Project.
The City has access to nine under-utilized groundwater assets that could be developed to supply new yield, sea-
sonal storage or carryover storage.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is in compliance with applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Research, exploration and demonstration began in Fiscal Year 2001 and will continue through Fis-
cal Year 2014. Design and construction of sub-projects identified in the research/exploration/demonstration
phase are anticipated to begin in Fiscal Year 2012 and continue through Fiscal Year 2021 and beyond.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 decreased by $13,750,000
due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Adrian, George

Duration: 2010 - 2021 619-533-4680

Improv Type: Replacement gadrian@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Grant Fund-Enterprise-Other 710002 249,289 361 0 0 0 0 0 0 0 0 249,649

Grant Fund-Enterprise-State 710001 0 190,463 0 0 0 0 0 0 0 0 190,463

Historical Fund X999 2,671,958 0 0 0 0 0 0 0 0 0 2,671,958

Water Utility - CIP Funding Source 700010 1,637,846 1,681,926 1,250,000 0 500,000 500,000 500,000 500,000 500,000 0 7,069,772

Water Utility Operating Fund 700011 1,439,641 (6,744) 0 0 0 0 0 0 0 0 1,432,897

Total 5,998,734 1,866,005 1,250,000 0 500,000 500,000 500,000 500,000 500,000 0 11,614,739



Public Utilities

- 440 - City of San Diego
Fiscal Year 2013 Adopted Budget

Harbor Drive Pipelines Replacement / S12028 Water - Distribution Sys - Transmission

Description: This project replaces 4.4 miles of 16-inch Cast Iron water pipeline from Harbor Drive Bridge to
the Point Loma Reservoir.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous
water supply to the Ocean Beach, Old San Diego, and Peninsula community planning areas.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach, Old
San Diego, and Peninsula Community Plans and is in conformance with the City's General Plan.

Schedule: Design phase began in Fiscal Year 2010 and will be completed in Fiscal Year 2012.  Construction
is scheduled to begin in Fiscal Year 2012 and will be completed in Fiscal Year 2014.

Summary of Project Changes: This is a newly published project for Fiscal Year 2013.  It replaces project
S-00019 (Harbor Drive Pipeline) per Resolution 307121, dated November 30, 2011.  Total project cost
decreased by $421,211 due to revised requirements. 

Council District: 2 Priority Score: 31

Community Plan: Old San Diego, Ocean Beach, Peninsula Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2008 - 2015 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 53,341 0 0 0 0 0 0 0 0 0 53,341

Water Utility - CIP Funding Source 700010 881,366 618,547 9,331,398 0 0 0 0 0 0 0 10,831,312

Water Utility Operating Fund 700011 0 686,746 0 0 0 0 0 0 0 0 686,746

Total 934,706 1,305,294 9,331,398 0 0 0 0 0 0 0 11,571,398



Public Utilities
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Harbor Drive Trunk Sewer Replacement / S00336 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for upgrading and replacing existing portions of 39-inch Harbor Drive
Trunk Sewer with 48-inch pipelines.

Justification: The existing trunk sewer has a portion constructed of techite pipeline, which has been prone to
structural failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2002 and was completed in Fiscal Year 2011. Construction is sched-
uled to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 8 Priority Score: 90

Community Plan: Barrio Logan Priority Category: Medium

Project Status: Released Contact Information: Spier, Carl

Duration: 2000 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 642,459 0 0 0 0 0 0 0 0 0 642,459

Muni Sewer Utility - CIP Funding Source 700008 1,422,307 6,581,265 3,414,076 0 0 0 0 0 0 0 11,417,648

Municipal Sewer Revenue Fund 700000 338,640 0 0 0 0 0 0 0 0 0 338,640

Total 2,403,407 6,581,265 3,414,076 0 0 0 0 0 0 0 12,398,748



Public Utilities
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Kearny Mesa Pipeline Upgrade / S10011 Water - Distribution Sys - Distribution

Description: This project provides for the replacement of the Kearny Mesa Pipeline.  There will be 49,000
linear feet of 36-inch and 30-inch pipeline replaced.

Justification: This upgrade is necessary to prevent water pipe breaks, and to assure a continuous water supply
to the Kearny Mesa community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley,
Linda Vista, Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the City's Gen-
eral Plan.

Schedule: This project is scheduled for condition assessment in Fiscal Year 2014.  Planning is scheduled to
begin in Fiscal Year 2015.  Design is scheduled to begin in Fiscal Year 2016.  Construction is scheduled to
begin in Fiscal Year 2017 and to be completed in Fiscal Year 2019. 

Summary of Project Changes: This project has been deferred until Fiscal Year 2014 when the condition
assessment phase, which will be funded by Operations and Maintenance, has been completed. In Fiscal Year
2012 Council approved the deappropriation of $2,729,801. (R-307485)

Council District: 6 Priority Score: 35

Community Plan: Kearny Mesa, Linda Vista, Clairemont Mesa, Mission Valley Priority Category: High

Project Status: Released Contact Information: Wong, Pete

Duration: 2010 - 2019 858-292-6475

Improv Type: Replacement - Rehab pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility Operating Fund 700011 199 0 0 0 0 0 0 0 0 0 199

Total 199 0 0 0 0 0 0 0 0 0 199



Public Utilities
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Fiscal Year 2013 Adopted Budget

Kensington Pressure Regulator / S10059 Water - Distribution Sys - Distribution

Description: This project will install two pressure regulating stations at the Kensington Park Villas in order to
provide more consistent water pressure throughout the community.

Justification: The pressure regulating station will provide more consistent water pressure throughout the
community and decrease pipe ruptures or other problems due to over pressurizing.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Normal Heights
Community Plan and is in conformance with the City's General Plan.

Schedule: This project has been deferred until Fiscal Year 2014 or later.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $31,564. (R-
307485)

Council District: 3 Priority Score: 13

Community Plan: Normal Heights (Mid-City) Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2013 - 2015 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility Operating Fund 700011 0 0 0 0 31,564 0 0 0 0 0 31,564

Total 0 0 0 0 31,564 0 0 0 0 0 31,564



Public Utilities

- 444 - City of San Diego
Fiscal Year 2013 Adopted Budget

La Jolla Scenic Drive 16inch Main / S12009 Water - Distribution Sys - Transmission

Description: This project provides for replacement of  6-inch, 8-inch, and 12-inch pipelines with 15,635 lin-
ear feet of 16-inch pipe from the Soledad Reservoir that travels south along La Jolla Scenic Drive South; contin-
ues onto La Jolla Rancho Road, La Jolla Mesa Drive, Muirlands Drive, and El Camino Del Teatro; rejoins
Muirlands Drive and Nautilus Street; and terminates at Fairway Road and  the Muirlands Pump Station (PS).  It
will connect the Muirlands PS to the south Soledad Muirlands (725 Zone) to provide backup supply to the 725
Zone, and to solve fire flow deficiency and maintain peak pressures.

Justification: Current distribution grid has insufficient capacity to not only meet fire flow requirements, but is
a bottleneck that leads to two isolated portions of the 725 Zone.  If either of the pump/reservoir tandems that
feed the zone go out of service, feed from the other tandem could not effectively be moved across the zone.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $100,000.
(R-307485)

Council District: 1 Priority Score: 27

Community Plan: La Jolla Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 240,258 0 833,222 7,457,885 400,776 0 0 0 8,932,141

Total 0 0 240,258 0 833,222 7,457,885 400,776 0 0 0 8,932,141



Public Utilities
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Lake Murray Trunk Sewer / S00335 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for the replacement of 15,900 linear feet (3.01) miles of existing 12-inch,
15-inch, and 18-inch diameter and installation of maintenance access pathways. 

Justification: This project provides for the upsizing of the trunk sewer to meet build-out capacity. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2010. Construction began in
Fiscal Year 2010 and was completed by Fiscal Year 2013.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $7,000,000.
(R-307485)

Council District: 7 Priority Score: N/A

Community Plan: Navajo Priority Category: N/A

Project Status: Released Contact Information: Spier, Carl

Duration: 2003 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,322,688 0 0 0 0 0 0 0 0 0 1,322,688

Muni Sewer Utility - CIP Funding Source 700008 864,843 3,153,552 0 0 0 0 0 0 0 0 4,018,395

Municipal Sewer Revenue Fund 700000 8,355,714 0 0 0 0 0 0 0 0 0 8,355,714

Total 10,543,246 3,153,552 0 0 0 0 0 0 0 0 13,696,798



Public Utilities
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Lindbergh Field 16" Cast Iron Main Replacement / S10055 Water - Distribution Sys - Transmission

Description: This project replaces 1.34 miles of pipeline and relocates the 16-inch cast iron transmission main
from adjacent to the departure taxiway at Lindbergh Field to the public street which is more accessible for oper-
ation and maintenance. 

Justification: In case of a pipe failure requiring Water Operations to perform emergency repair, the pipeline
must be relocated to a location outside the secured Airport property that is more accessible for operation and
maintenance. The 12-inch and 16-inch cast iron pipe was installed in 1940's.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific
Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal year 2010. Construction began in Fiscal Year 2012 and is scheduled to be
completed in late Fiscal Year 2014. 

Summary of Project Changes: Total project cost has decreased by $842,221 due to revised requirements.

Council District: 2 Priority Score: 30

Community Plan: Midway - Pacific Highway Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2010 - 2015 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 227,424 946,273 4,437,779 0 0 0 0 0 0 0 5,611,476

Water Utility Operating Fund 700011 366,303 0 0 0 0 0 0 0 0 0 366,303

Total 593,727 946,273 4,437,779 0 0 0 0 0 0 0 5,977,779



Public Utilities
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Little McGonigle Ranch Road Pipeline / S00069 Water - Distribution Sys - Transmission

Description: This project provides for the construction of approximately 15,800 linear feet of 30-inch diame-
ter water transmission pipeline in Carmel Mountain Road and Little McGonigle Ranch Road within the Del
Mar Mesa and Pacific Highlands Ranch communities to provide capacity for both Del Mar Mesa and Pacific
Highlands Ranch.

Justification: The pipeline is required to provide capacity in the water system to adequately supply the
demand resulting from the build-out of the Del Mar Mesa and Pacific Highlands Ranch communities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa and
Pacific Highlands Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: Phases 1 and 2 are complete.  The design of Phase 4 and 5 is complete. Construction of Phase 4 and
5 is scheduled to be completed in Fiscal Year 2013, but is dependent upon the construction of the Shaw Lorenz
Community. The design of Phase 3 is not scheduled, at this time.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1 Priority Score: 70

Community Plan: Del Mar Mesa, Pacific Highlands Ranch Priority Category: High

Project Status: Released Contact Information: Wilson, Leonard

Duration: 2004 - 2013 858-654-4112

Improv Type: Expansion llwilson@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Del Mar Mesa FBA 400089 654,968 102,032 0 0 0 0 0 0 0 0 757,000

Total 654,968 102,032 0 0 0 0 0 0 0 0 757,000
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Lower Otay Outlet Tower / S12018 Bldg - Water - Reservoirs/Dams

Description: This project provides for the upgrade / replacement of the lower Otay Outlet Tower.

Justification: Seismic analysis concluded that the tower concrete has an overstress in flexural tension.  Both
the tower and the tower foundation are in danger of failure.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside the City limits and there is no
community planning area.  This project is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2015 and completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2013.

Council District: Non-city Priority Score: 21

Community Plan: Non City Priority Category: Low

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 168,248 0 0 313,619 4,335,413 688,105 0 0 0 5,505,385

Total 0 168,248 0 0 313,619 4,335,413 688,105 0 0 0 5,505,385



Public Utilities
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Lower Otay Reservoir Emergency Outlet Improvements / S00044 Bldg - Water - Reservoirs/Dams

Description: This project provides for the installation of two sluice gates on the auxiliary spillway to improve
draw-down capacity.

Justification: The State Department of Safety of Dams requires an emergency draw-down capability of 10
percent of reservoir capacity in 10 days. Lower Otay Reservoir (backed up by Savage Dam) requires 56 days for
10 percent draw-down in order to prevent a risk of dam failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction is sched-
uled to begin in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $4,000,000.
(R-307485)

Council District: Non-city Priority Score: 75

Community Plan: Non City Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2001 - 2014 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 403,219 0 0 0 0 0 0 0 0 0 403,219

Water Utility - CIP Funding Source 700010 39,978 694,894 0 0 0 0 0 0 0 0 734,872

Water Utility Operating Fund 700011 243,337 0 0 0 0 0 0 0 0 0 243,337

Total 686,534 694,894 0 0 0 0 0 0 0 0 1,381,428
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MBC Biosolids Storage Silos / S00322 Bldg - MWWD - Treatment Plants

Description: This project provides for two additional biosolid storage silos (numbers 9 and 10).

Justification: When a silo is out of service, silo storage capacity is frequently exceeded.  In order to accom-
modate such events and to restore adequate silo capacity, it is essential to build two more storage silos.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and is scheduled to be completed in Fiscal Year 2012.  Construc-
tion is scheduled to begin in Fiscal Year 2012 and be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 74

Community Plan: Non City Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2007 - 2015 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 120,320 0 0 0 0 0 0 0 0 0 120,320

Metro Sewer Utility - CIP Funding Source 700009 39,989 7,633,259 155,676 0 0 0 0 0 0 0 7,828,925

Metropolitan Sewer Utility Fund 700001 758,749 0 0 0 0 0 0 0 0 0 758,749

Total 919,058 7,633,259 155,676 0 0 0 0 0 0 0 8,707,993



Public Utilities
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MBC Dewatering Centrifuges Replacement / S00339 Bldg - MWWD - Treatment Plants

Description: This project provides for the replacement of six of the eight existing dewatering centrifuges with
six larger capacity units to handle larger future biosolids flows.  The existing units are also near the end of their
useful life.

Justification: This project will increase the production capacity of the dewatering centrifuges to accommo-
date plant shutdowns for maintenance and construction, to accommodate future flows, and to address diverse
types of constraining operational factors that limit current capacity.  To achieve the required capacity, the exist-
ing dewatering centrifuge units must be replaced with larger units.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: The schedule is based on a design/build (D/B) type of contract.  Selection of the D/B entity is pro-
jected for Fiscal Year 2013, design is scheduled to be completed by Fiscal Year 2014, and installation of the six
centrifuges is scheduled to be completed by Fiscal Year 2016.

Summary of Project Changes: Total project cost has increased by $1.4 million due to revised require-
ments.

Council District: 7 Priority Score: 83

Community Plan: Non City Priority Category: High

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2009 - 2015 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 934 0 0 0 0 0 0 0 0 0 934

Metro Sewer Utility - CIP Funding Source 700009 110,058 313,220 2,500,000 0 5,100,000 3,976,722 0 0 0 0 12,000,000

Metropolitan Sewer Utility Fund 700001 12,625 0 0 0 0 0 0 0 0 0 12,625

Total 123,617 313,220 2,500,000 0 5,100,000 3,976,722 0 0 0 0 12,013,559



Public Utilities
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Fiscal Year 2013 Adopted Budget

MBC Odor Control Facility Upgrades / S00323 Bldg - MWWD - Treatment Plants

Description: This project provides for upgrading the odor control system fans and ducting to reduce system
headlosses and improve overall foul air collection efficiency at the various process areas. Access platforms will
also be installed at monitoring instruments and damper locations. 

Justification: Several areas at the Metro Biosolids Center (MBC) have been identified to cause significant
odor problems due to foul air collection deficiencies because of insufficient fan capacity and high headlosses,
including poorly located foul air collection registers. Installing access platforms at the monitoring instruments
and air volume control dampers will provide safe and timely access for operation and maintenance needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is
no community planning area.  This project is in conformance with the City's General Plan.

Schedule: Design is estimated to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.  Construc-
tion is scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2015. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 7 Priority Score: 83

Community Plan: Non City Priority Category: High

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2007 - 2016 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 8,045 0 0 0 0 0 0 0 0 0 8,045

Metro Sewer Utility - CIP Funding Source 700009 71,970 1,888,142 1,471,151 0 1,629,818 0 0 0 0 0 5,061,081

Metropolitan Sewer Utility Fund 700001 56,923 0 0 0 0 0 0 0 0 0 56,923

Total 136,938 1,888,142 1,471,151 0 1,629,818 0 0 0 0 0 5,126,049



Public Utilities
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Metro Facilities Control Systems Upgrade / L10000 Bldg - MWWD - Treatment Plants

Description: This  project  provides  for  replacement  and  upgrade  of  existing  control  systems  at  various
Metropolitan Wastewater treatment and pump station facilities.  These  include Metro Biosolids Center (MBC),
North  City  Water Reclamation  Plant (NCWRP),  and Point  Loma Water Treatment  Plant (PLWTP).

Justification: This  project  is  needed  to  provide  replacement  of  existing  control  systems  at  various
facilities.  The existing  control  systems  are  microprocessor/computer-based.  The  life  cycle  of  these  sys-
tems  is  seven  to  ten  years.  Replacement  will also  provide  an  upgrade  in  technology.  The  change  in
technology  will  provide  the  facilities  with  greater  control system  capabilities  and  are  essential  for  future
facility  expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with University and Penin-
sula Community Plans, and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2010 and is scheduled to be completed in Fiscal Year
2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 5 Priority Score: N/A

Community Plan: University, Peninsula Priority Category: N/A

Project Status: Created Contact Information: Azar, Hossein

Duration: 2010 - 2014 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 2,718,474 4,847,653 633,184 0 0 0 0 0 0 0 8,199,311

Metropolitan Sewer Utility Fund 700001 71,077 0 0 0 0 0 0 0 0 0 71,077

Total 2,789,551 4,847,653 633,184 0 0 0 0 0 0 0 8,270,388



Public Utilities
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Metro Treatment Plants / ABO00001 Bldg - MWWD - Treatment Plants

Description: This annual allocation provides for replacement or improvements of facilities at Metro Treat-
ment Plants - Point Loma Wastewater Treatment Plant (PLWTP), North City Water Reclamation Plant
(NCWRP), South Bay Water Reclamation Plant (SBWRP) and Metro Biosolids Center (MBC).

Justification: Various facilities require replacement due to increasing wastewater flows and to be compliant
with current regulatory requirements. This annual allocation will be considered an enhancement to the facility
and does not include operation and maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Peninsula, Tijuana
River Valley, University Community Plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $2,996,445
due to revised requirements. 

Council District: 2, 6, 7, 8, 9 Priority Score: Annual

Community Plan: Peninsula, University, Tijuana River Valley Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858 292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,334,761 0 0 0 0 0 0 0 0 0 1,334,761

Metro Sewer Utility - CIP Funding Source 700009 2,797,704 5,702,932 6,919,000 0 3,417,296 1,000,000 1,500,000 1,000,000 1,000,000 0 23,336,932

Metropolitan Sewer Utility Fund 700001 3,297,514 (4,861) 0 0 0 0 0 0 0 0 3,292,653

Total 7,429,980 5,698,071 6,919,000 0 3,417,296 1,000,000 1,500,000 1,000,000 1,000,000 0 27,964,347



Public Utilities
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Metropolitan System Pump Stations / ABP00002 Bldg - MWWD - Pump Stations

Description: This annual allocation provides for comprehensive upgrades, design modifications, and renova-
tions or replacement of equipment such as pumps, valves, tanks, controls, odor control systems, etc. at Metro-
politan System Pump Stations 1, 2, Otay River and Grove Avenue.

Justification: These improvements will allow pump stations to run more efficiently and increase the reliabil-
ity of the Metropolitan Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $100,000
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858 292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 871,255 0 0 0 0 0 0 0 0 0 871,255

Metro Sewer Utility - CIP Funding Source 700009 2,213,505 4,304,128 100,000 0 100,000 100,000 100,000 100,000 100,000 0 7,117,633

Metropolitan Sewer Utility Fund 700001 5,901,235 0 0 0 0 0 0 0 0 0 5,901,235

Total 8,985,995 4,304,128 100,000 0 100,000 100,000 100,000 100,000 100,000 0 13,890,123
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Metropolitan Waste Water Department Trunk Sewers / AJB00001 Wastewater - Collection Sys - Trunk Swr

Description: This annual allocation provides for the replacement of trunk sewers at various locations, includ-
ing canyons, within the City limits.

Justification: This annual allocation provides for the upgrading of trunk sewers, to improve the level of ser-
vice to residents of San Diego and to comply with regulatory agencies by reducing the impact of sewer spills.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan. 

Schedule: Projects will be scheduled on a priority basis. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $1.7 mil-
lion due to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Guann Hwang

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 14,409,948 0 0 0 0 0 0 0 0 0 14,409,948

Metro Sewer Utility - CIP Funding Source 700009 11,523 1,965,418 3,090,000 0 2,690,000 200,000 200,000 200,000 200,000 0 8,556,941

Metropolitan Sewer Utility Fund 700001 23,059 0 0 0 0 0 0 0 0 0 23,059

Muni Sewer Utility - CIP Funding Source 700008 10,379,847 18,079,270 1,753,032 0 15,000,000 10,000,000 10,000,000 10,000,000 10,000,000 0 85,212,149

Municipal Sewer Revenue Fund 700000 11,575,309 11,523 0 0 0 0 0 0 0 0 11,586,833

Total 36,399,687 20,056,211 4,843,032 0 17,690,000 10,200,000 10,200,000 10,200,000 10,200,000 0 119,788,930
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Miramar Clearwell Improvements / S11024 Bldg - Water - Standpipes

Description: This project will construct two new clearwells just west of the Miramar Water Treatment Plant.

Justification: This project will replace the existing clearwells at Miramar Water Treatment Plant. The exist-
ing clearwells were determined to have significant structural issues.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and to be completed in Fiscal Year 2015. Con-
struction is scheduled to begin in Fiscal Year 2016 and to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 5 Priority Score: 46

Community Plan: Scripps Miramar Ranch Priority Category: Low

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2019 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 131,388 3,504,117 0 0 2,400,000 0 3,310,484 24,078,039 44,062,869 0 77,486,897

Water Utility Operating Fund 700011 4,495 0 0 0 0 0 0 0 0 0 4,495

Total 135,883 3,504,117 0 0 2,400,000 0 3,310,484 24,078,039 44,062,869 0 77,491,392
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Miramar Contract A Roof System Redesign / S13016 Bldg - Water - Treatment Plants

Description: This project is to replace and/or rehab the leaking roof systems on buildings at the Water Treat-
ment Plant facility.

Justification: The Miramar WTP is a key facility within our water system that supplies nearly 50% of the
City of San Diego's treated water demand. Leaks from the failing roof systems could result in a water treatment
plant shutdown, potentially leaving customers out of water service.

Operating Budget Impact: None

Relationship to General and Community Plans: This plan is consistent with the Scripps Miramar
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Planning is complete. Design build is scheduled to begin Fiscal Year 2013 and will be completed
Fiscal Year 2014.

Summary of Project Changes: This is a newly published project for Fiscal Year 2013.

Council District: 5 Priority Score: 90

Community Plan: Scripps Miramar Ranch Priority Category: High

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2014 858-654-4292

Improv Type: Replacement - Rehab erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 3,000,000 0 4,557,000 0 0 0 0 0 7,557,000

Total 0 0 3,000,000 0 4,557,000 0 0 0 0 0 7,557,000
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Miramar Pipeline Monitoring & Reinspection / S00083 Water - Distribution Sys - Distribution

Description: This project provides for monitoring and reinspection of 26,870 linear feet of existing pre-
stressed concrete cylinder pipe on Mira Mesa Boulevard from Pacific Heights Boulevard eastward to the Mira-
mar Water Treatment Plant. A pipeline condition assessment will be performed prior to initiating design.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous
water supply to the Mira Mesa Community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: The Miramar Pipeline re-inspection began in Fiscal Year 2011 and is scheduled to be completed in
Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 5 Priority Score: 35

Community Plan: Mira Mesa Priority Category: High

Project Status: Released Contact Information: Wong, Pete

Duration: 2007 - 2013 858-292-6475

Improv Type: Replacement - Retrofit pwong@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 4,906 0 0 0 0 0 0 0 0 0 4,906

Water Utility - CIP Funding Source 700010 1,161,856 273,468 0 0 0 0 0 0 0 0 1,435,324

Water Utility Operating Fund 700011 47,406 0 0 0 0 0 0 0 0 0 47,406

Total 1,214,168 273,468 0 0 0 0 0 0 0 0 1,487,636
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Miramar Water Treatment Plant Upgrade & Expansion / S00024 Bldg - Water - Treatment Plants

Description: This project provides for upgrades to and expansion of the Miramar Water Treatment Plant,
including construction of state-of-the-art filters, rapid mix and de-aeration facilities, chlorine and chemical
facilities, four flocculation and sedimentation basins, an ozone structure with generation equipment, site paving,
landscaping, and an administration building.

Justification: The Safe Drinking Water Act, mandated by the Environmental Protection Agency and the
Department of Public Health, dictates the need to upgrade the existing treatment plant. Increasing demands on
the plant by the rapidly growing North City area also necessitate its expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1997 and will continue through subsequent phases of work. Construc-
tion began on the initial phase of work in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year
2013. 

Summary of Project Changes: Total project cost decreased by $80,907,696 due to the completion and clo-
sure of the Miramar WTP  Flocculation and Sedimentation Basin and Ozone Equipment/Installation sub-
phases.

Council District: 5 Priority Score: N/A

Community Plan: Scripps Miramar Ranch Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 1993 - 2013 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 117,634,094 0 0 0 0 0 0 0 0 0 117,634,094

Water Utility - CIP Funding Source 700010 474,922 2,500,293 0 0 0 0 0 0 0 0 2,975,215

Water Utility Operating Fund 700011 59,196 0 0 0 0 0 0 0 0 0 59,196

Total 118,168,212 2,500,293 0 0 0 0 0 0 0 0 120,668,505
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Montezuma Pipeline/Mid-City Pipeline Phase II / S11026 Water - Distribution Sys - Distribution

Description: This project will construct a new 66-inch pipeline from the Alvarado Water Treatment Plant
Clearwells to the existing 48-inch Mid-City Pipeline, which crosses Highway 8.  Approximate pipeline length is
6,505 linear feet.

Justification: This project will give complete redundancy to the Trojan Pipeline and will add transmission
capacity to all of San Diego, south of Highway 8.  The project will provide a back-up supply for the aging 54-
inch Trojan Pipeline that currently supplies the Mid-City Pipeline west of the 63rd Street inter-tie, a second sup-
ply line to the largest region of the Alvarado Water Treatment Plant service area, and a back-up service that will
allow the Trojan Pipeline to be removed from service for inspection.  In addition, the project provides connec-
tions for a new 69th and Mohawk Pump Station to become the lead supply to the Redwood Village (645 Zone).

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the College Area,
Navajo and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and completed in Fiscal Year 2014.  Construction
is scheduled to begin in Fiscal Year 2015 and completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $394,931.
(R-307485) This amount has been added to Fiscal Year 2014.

Council District: 7 Priority Score: 80

Community Plan: College Area, Eastern Area (Mid-City), Navajo Priority Category: High

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2011 - 2017 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 303,089 0 475,943 2,933,566 12,304,267 473,628 0 0 16,490,493

Water Utility Operating Fund 700011 215,111 0 0 0 0 0 0 0 0 0 215,111

Total 215,111 0 303,089 0 475,943 2,933,566 12,304,267 473,628 0 0 16,705,604
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Montezuma Trunk Sewer / S00332 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for the replacement of approximately 6,769 feet of the existing 12-inch
and 15-inch trunk sewer with 21-inch pipe.

Justification: This trunk sewer will be upgraded with a larger pipe to accommodate future flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the College Area Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 with final design completed in Fiscal Year 2011. Construction
for this project will begin in Fiscal Year 2013.

Summary of Project Changes: Total project cost has increased by $2.1 million due to revised require-
ments.

Council District: 7 Priority Score: 90

Community Plan: College Area Priority Category: Medium

Project Status: Released Contact Information: Spier, Carl

Duration: 2002 - 2013 619-533-5126

Improv Type: Expansion cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 659,285 0 0 0 0 0 0 0 0 0 659,285

Muni Sewer Utility - CIP Funding Source 700008 156,578 351,047 4,513,112 0 0 0 0 0 0 0 5,020,738

Municipal Sewer Revenue Fund 700000 203,394 298,678 0 0 0 0 0 0 0 0 502,072

Total 1,019,257 649,725 4,513,112 0 0 0 0 0 0 0 6,182,094
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Morena Reservoir Outlet Tower Upgrade / S00041 Bldg - Water - Reservoirs/Dams

Description: This project upgrades the outlet tower to meet seismic requirements, replaces the electrical sys-
tem and outlet tower piping, interior and exterior valves, and platforms. It will add a 100-foot long, 6-foot wide
pedestrian bridge from the dam to the outlet tower and two sluice gates at the emergency spillway. 

Justification: The aging outlet tower components are in need of replacement for safety and ease of operation.
Furthermore, the electrical system needs to be upgraded to meet current standards, provide better control, and
provide safety and better accessibility. 

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside of the City limits and there is no
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design phase began in Fiscal Year 2012.  Construction is scheduled to begin in Fiscal Year 2013
and will be completed in Fiscal Year 2015.

Summary of Project Changes: Total project cost decreased by $206,637 due to revised requirements.

Council District: Non-city Priority Score: 27

Community Plan: Non City Priority Category: Low

Project Status: Released Contact Information: Azar, Hossein

Duration: 2001 - 2016 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 322,485 0 0 0 0 0 0 0 0 0 322,485

Water Utility - CIP Funding Source 700010 160,766 37,611 273,694 0 5,393,092 0 0 0 0 0 5,865,163

Water Utility Operating Fund 700011 14,676 0 0 0 0 0 0 0 0 0 14,676

Total 497,927 37,611 273,694 0 5,393,092 0 0 0 0 0 6,202,324
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NCWRP Sludge Pump Station Upgrade / S00309 Bldg - MWWD - Pump Stations

Description: This project provides for the correction of a vibration problem at the North City Water Reclama-
tion Plant (NCWRP) Sludge Pump Station.

Justification: Excessive vibration of the pump and flywheel contribute to wear and tear of equipment.  The
vibration also generates tremendous heat.  The excessive vibration and heat can cause premature failure of
equipment, impact operational efficiency and have structural impacts at the facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and will be completed in Fiscal Year 2012. Construction is
scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 5 Priority Score: 82

Community Plan: University Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2006 - 2013 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 438 0 0 0 0 0 0 0 0 0 438

Metro Sewer Utility - CIP Funding Source 700009 66,607 504,029 0 0 0 0 0 0 0 0 570,636

Metropolitan Sewer Utility Fund 700001 136,022 0 0 0 0 0 0 0 0 0 136,022

Total 203,067 504,029 0 0 0 0 0 0 0 0 707,096
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North City Reclamation System / AHC00002 Reclaimed Water System - Pipelines

Description: This annual allocation provides recycled water to the Northern Service Area extending from
Black Mountain Road west, along the I-56 corridor, to Carmel Valley. Portions of the recycled water pipeline
expansion have been completed; bringing service to Olivenhain Municipal Water district and the communities
of Black Mountain Ranch and Santa Luz. Recycled water pipelines are planned in Carmel Valley, Pacific High-
lands, Los Penasquitos Canyon and Camino Del Sur. State Proposition 50 (Integrated Regional Water Manage-
ment Plan) and Bureau of Reclamation Title 16 Grant funds are anticipated for this project.

Justification: Recycled water pipelines have been constructed by private developers or Caltrans. The City
needs to construct the gaps to complete the system and start delivering recycled water. The City also needs to
expand the distribution system to customers already retrofitted to use recycled water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Planning, design and construction began in Fiscal Year 2001 and is currently scheduled for com-
pletion in Fiscal Year 2015.

Summary of Project Changes: Total annual project costs for Fiscal Year 2013 decreased by $17,266 due
to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Expansion ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 7,495,257 0 0 0 0 0 0 0 0 0 7,495,257

Water Utility - CIP Funding Source 700010 4,061,008 3,283,582 777,933 0 0 0 0 0 0 0 8,122,523

Water Utility Operating Fund 700011 2,461,178 1 0 0 0 0 0 0 0 0 2,461,179

Total 14,017,443 3,283,583 777,933 0 0 0 0 0 0 0 18,078,959
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Otay 1st/2nd PPL Abandon East of Highland Avenue / S11027 Water - Distribution Sys - Transmission

Description: This project will abandon approximately 13,630 feet of aged 30-inch and 36-inch pipes, identi-
fied as Otay 1st and 2nd water transmission pipelines.  These pipelines sections will be abandoned from High-
land Avenue and Wightman Street east to 54th Street.  This project will also install approximately 8,120 feet of
new 16-inch distribution mains from a 12-inch line at University Avenue and Winona Avenue to 54th Street and
Chollas Station Road.

Justification: This project will abandon approximately 13,630 feet of existing Cast Iron Cement Lined, Rein-
forced Concrete Steel Cylinder and Cement Mortar Lined Coated Steel pipes in accordance with California
Department of Public Health's compliance order 04-14-96CO-022.  These pipelines, constructed as early as
1915, have reached the end of their life cycle and have become a liability to the City.  In order to provide system
redundancy and maintain distribution needs, approximately 8,120 feet of new 16-inch distribution mains will be
installed.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Mid-City: City
Heights and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and to be completed in Fiscal Year 2014.  Con-
struction is scheduled to begin in Fiscal Year 2014 and completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost increased by $460,000 due to revised requirements.

Council District: 3, 4 Priority Score: 28

Community Plan: City Heights (Mid-City), Eastern Area (Mid-City) Priority Category: Low

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 156,683 862,084 0 0 1,500,000 4,736,750 0 0 0 0 7,255,517

Water Utility Operating Fund 700011 44,483 0 0 0 0 0 0 0 0 0 44,483

Total 201,166 862,084 0 0 1,500,000 4,736,750 0 0 0 0 7,300,000
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Otay 1st/2nd PPL Abandon West of Highland Avenue / S12016 Water - Distribution Sys - Transmission

Description: This project provides for replacement of Otay 1st and 2nd Pipeline (west of Highland Avenue,
along the existing Otay 2nd alignment).  It will replace 14,572 linear feet of existing cast iron Otay 2nd Pipeline
with a new 42-inch Wightman Street. Pipeline line, primarily along existing Otay 2nd alighment from Highland
Avenue and Polk Avenue to the University Heights Reservoir at Howard Avenue and Idaho Street.  The reach
on Highland Avenue includes replacement of 1,328 linear feet of the existing cast iron Otay 1st Pipeline.  It will
also replace 10,896 linear feet of the cast iron Otay 1st Pipeline from Highland and Polk to the University
Heights Reservoir with a 16-inch distribution line.

Justification: This project will develop a replacement and/or abandonment plan to remove the existing
castiron segments of pipeline west of Highland Avenue.  Cast iron reaches of the Otay 1st and 2nd Pipelines are
neither safe nor reliable facilities, and may contribute to poor water quality.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the City Heights and
Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost decreased by $850,000 due to revised requirements.
Additionally, In Fiscal Year 2012 Council approved the deappropriation of $100,000. (R-307485)

Council District: 3 Priority Score: 29

Community Plan: Greater North Park, City Heights Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2012 - 2017 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 150,000 0 5,328,297 15,521,871 5,328,296 0 0 0 26,328,464

Total 0 0 150,000 0 5,328,297 15,521,871 5,328,296 0 0 0 26,328,464
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Otay Second Pipeline Improvements / S00032 Water - Distribution Sys - Transmission

Description: This project provides funding to evaluate the condition of existing pipelines and to make appro-
priate upgrades and replacements to the water pipeline.

Justification: This pipeline was originally installed in 1928 and has exceeded its useful life expectancy of 60
years. Breaks in the pipeline have revealed severe pipe corrosion in certain locations, requiring upgrades and
replacement.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Skyline-Paradise
Hills and Southeastern San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Engineering studies and design began in Fiscal Year 1999 and were completed in Fiscal Year 2007.
Project scheduling is contingent on the assessed condition of the pipeline.

Summary of Project Changes: Total project cost decreased by $21,180,890 due to the completion and clo-
sure of the Cast Iron Replacement and the North Encanto Pipeline sub-phases. Additionally, in Fiscal Year 2012
Council approved the deappropriation of $1,238,380. (R-307485)

Council District: 4, 8 Priority Score: 23

Community Plan: Skyline - Paradise Hills, Southeastern San Diego Priority Category: Low

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 1993 - 2020 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 2,549,455 0 0 0 0 0 0 0 0 0 2,549,455

Water Utility - CIP Funding Source 700010 263,655 183,375 0 0 0 0 0 0 0 0 447,030

Water Utility Operating Fund 700011 52,970 0 0 0 0 0 0 0 0 0 52,970

Total 2,866,080 183,375 0 0 0 0 0 0 0 0 3,049,455
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Otay Water Treatment Plant Upgrade & Expansion / S00030 Bldg - Water - Treatment Plants

Description: This project provides for upgrading the treatment processes at the Otay Water Treatment Plant
(Phase 1 and 2) to comply with the Safe Drinking Water Act standards. The Safe Drinking Water Act is a fed-
eral act, enforced by the State of California.

Justification: New standards required by the Safe Drinking Water Act dictate the need to upgrade the existing
water treatment plant standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no
community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and will continue through subsequent phases of work. Construc-
tion began in Fiscal Year 2009 and completed in Fiscal Year 2012.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $993,552.
(R-307485)

Council District: Non-city Priority Score: N/A

Community Plan: Non City Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 1993 - 2013 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 26,744,920 0 0 0 0 0 0 0 0 0 26,744,920

Water Utility - CIP Funding Source 700010 314,447 1,136,363 0 0 0 0 0 0 0 0 1,450,810

Water Utility Operating Fund 700011 14,706,692 19 0 0 0 0 0 0 0 0 14,706,710

Total 41,766,059 1,136,381 0 0 0 0 0 0 0 0 42,902,440
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PS2 Power Reliability & Surge Protection / S00312 Bldg - MWWD - Pump Stations

Description: This project will improve the reliability of the Pump Station.  It will also provide the required
surge protection and backup power against an electrical outage in compliance with the Environmental Protec-
tion Agency (EPA) recommendation of standby power for essential facilities.

Justification: Sewer Pump Station 2 currently has three feeds from San Diego Gas and Electric (SDG&E).
Two of the feeds are fed from the same substation.  Neither of the two SDG&E substations provides 100%
power to Pump Station 2. EPA guidelines recommend that facilities like Pump Station 2 be equipped with two
separate and independent sources of electrical  power provided from either two separate utility substations or
from a single substation and a plant base generator.  The current pump station electrical configuration does not
comply with the EPA recommendations.  Besides satisfying the EPA guidelines, it is also required that force
main surge protection be provided at all times during pump station operation and in the event of a total power
failure. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific
Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2014.  Construc-
tion will begin in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 90

Community Plan: Midway - Pacific Highway Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2005 - 2016 619-533-4102

Improv Type: Expansion hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 100,846 963,268 1,750,000 0 14,000,000 14,000,000 351,719 0 0 0 31,165,834

Metropolitan Sewer Utility Fund 700001 64,166 0 0 0 0 0 0 0 0 0 64,166

Total 165,013 963,268 1,750,000 0 14,000,000 14,000,000 351,719 0 0 0 31,230,000
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Pacific Beach Pipeline South (W) / S12015 Water - Distribution Sys - Transmission

Description: This project provides for replacement of 32,423 linear feet of 16-inch cast iron Pacific Beach
Pipeline with a new 16-inch PVC main, from Upas Street and Pacific Coast Highway intersection to Foothill
Boulevard and Tourmaline Street; with the exception of 9,205 linear feet which will be replaced with a new 20-
inch main along Ingraham Street from Buena Vista Drive to West Mission Bay Drive and Sports Arena Boule-
vard.  The project also includes replacement of 11,369 linear feet of existing 12-inch mains with a new 12-inch
PVC main along Ingraham Street from Crown Point Drive to Tourmaline Street and Foothill Boulevard; and the
demolition of the Pacific Beach Reservoir.

Justification: This project is needed to replace cast iron pipe, provide supply reliability to Pacific Beach,
improve water quality, reduce energy waste at the Miramar County Water Authority Pumpback facility, reduce
peaking problems in the Miramar Water Treatment Plant service area, and to provide supply flexibility (Alvar-
ado vs. Miramar).

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific
Highway, Mission Bay Park and Pacific Beach Community Plans and is in conformance with the City's General
Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2012 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2017.

Summary of Project Changes: Total project cost increased by $9,395,111 due to revised requirements.

Council District: 2 Priority Score: 30

Community Plan: Pacific Beach, Midway - Pacific Highway, Mission Bay Park Priority Category: Medium

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 2012 - 2018 858-654-4292

Improv Type: Expansion erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 100,604 149,396 1,500,000 0 5,000,000 10,000,000 7,540,000 0 0 0 24,290,000

Total 100,604 149,396 1,500,000 0 5,000,000 10,000,000 7,540,000 0 0 0 24,290,000
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Pipeline Rehabilitation / AJA00002 Wastewater - Collection Sys - Main

Description: This annual allocation provides for the rehabilitation and repair of deteriorated sewers and man-
holes at various locations within the municipal wastewater system.

Justification: This annual allocation provides for the extension of the useful life of sewers and manholes,
improvements in the level of service to the residents of San Diego, and compliance with regulatory agencies'
standards by reducing the impact of sewer spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $2.0 mil-
lion due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 2,370,769 0 0 0 0 0 0 0 0 0 2,370,769

Muni Sewer Utility - CIP Funding Source 700008 19,033,623 26,045,141 18,000,000 0 16,000,000 16,000,000 16,000,000 16,000,000 16,000,000 0 143,078,764

Municipal Sewer Revenue Fund 700000 20,308,076 0 0 0 0 0 0 0 0 0 20,308,076

Total 41,712,468 26,045,141 18,000,000 0 16,000,000 16,000,000 16,000,000 16,000,000 16,000,000 0 165,757,608
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Pipeline Rehabilitation Phase F-1 / S00341 Wastewater - Collection Sys - Main

Description: This project provides rehabilitation and repair of 21.72 miles of sewer pipeline.

Justification: This project will help meet Environmental Protection Agency (EPA) requirements to reduce
sewer spills while reducing maintenance costs and extending the service life of sewer pipelines.

Operating Budget Impact:  None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity planning areas and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2008 and was completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2005 - 2013 619-533-4102

Improv Type: Replacement - Rehab hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 5,624,160 0 0 0 0 0 0 0 0 0 5,624,160

Muni Sewer Utility - CIP Funding Source 700008 31,294 1,138,979 0 0 0 0 0 0 0 0 1,170,273

Municipal Sewer Revenue Fund 700000 3,466,524 0 0 0 0 0 0 0 0 0 3,466,524

Total 9,121,978 1,138,979 0 0 0 0 0 0 0 0 10,260,957
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Point Loma Grit Processing Improvements / S00315 Bldg - MWWD - Treatment Plants

Description: This project provides for upgrading the existing grit removal process at the Point Loma Waste-
water Treatment Plant (PLWTP) which includes new grit agitation blowers enclosed in a sound dampening
facility and the associated air piping.

Justification: The Point Loma Wastewater Treatment Plant has six aerated grit removal tanks. The plant is
not achieving desirable grit removal because the existing grit processing equipment is unable to extract fine
sand or silt. The grit accumulated downstream of the grit tanks reduces the efficiency of processing equipment
and minimizes the biosolid treatment in the digesters.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year 2014.  Construc-
tion began in Fiscal Year 2006 and is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: N/A

Community Plan: Peninsula Priority Category: N/A

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2001 - 2015 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 4,727,067 0 0 0 0 0 0 0 0 0 4,727,067

Metro Sewer Utility - CIP Funding Source 700009 5,200,719 8,232,929 8,400,000 0 1,556,003 0 0 0 0 0 23,389,650

Metropolitan Sewer Utility Fund 700001 1,891,150 0 0 0 0 0 0 0 0 0 1,891,150

Sewer Contribution to CIP 700004 1,137 (1,137) 0 0 0 0 0 0 0 0 0

Total 11,820,072 8,231,792 8,400,000 0 1,556,003 0 0 0 0 0 30,007,867
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Pomerado Pipeline #2 / S00072 Water - Distribution Sys - Distribution

Description: This project provides for negotiating an agreement with the San Diego County Water Authority
for the disposition of the City's share of the Pomerado Pipeline.

Justification: The City and the San Diego County Water Authority jointly own the Pomerado Pipeline. The
agreement will determine the long-term disposition of the pipeline. Negotiations with the San Diego County
Water Authority are expected to continue through 2014.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch and Tierrasanta Community Plans and is in conformance with the City's General Plan.

Schedule: Negotiations with San Diego County Water Authority are scheduled on a priority basis.

Summary of Project Changes: Project delayed until after Fiscal Year 2016.

Council District: 5, 7 Priority Score: 35

Community Plan: Scripps Miramar Ranch, Tierrasanta Priority Category: High

Project Status: Released Contact Information: Rubalcava, Eric

Duration: 1987 - 2015 858-654-4292

Improv Type: Betterment erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 8,586 0 0 0 0 0 0 0 0 0 8,586

Water Utility - CIP Funding Source 700010 0 11,669 0 0 0 0 0 0 0 0 11,669

Total 8,586 11,669 0 0 0 0 0 0 0 0 20,255
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Pressure Reduction Facility Upgrades / AKA00002 Water - Distribution Sys - Transmission

Description: This annual allocation provides for replacing existing pressure reducing stations or expanding
pressure capacities to meet present and future water demands.

Justification: Increasing demands for water throughout the City required a pressure reducing station to better
control water pressure throughout the City's system. This annual allocation will continue to fund the replace-
ment and expansion of pressure reduction facilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis. Pressure regulating station upgrade projects for
Rosecrans and Nimitz are scheduled for Fiscal Year 2012. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $1,000,000
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 250,000 0 0 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 5,250,000

Total 0 250,000 0 0 1,000,000 1,000,000 1,000,000 1,000,000 1,000,000 0 5,250,000



Public Utilities
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Fiscal Year 2013 Adopted Budget

Pt Loma-South Access Road Protection Project / S00316 Bldg - MWWD - Administration Struct

Description: This project provides for continued access to the Point Loma Wastewater Treatment Plant
(PLWTP) investigating and if necessary implementing options to mitigate erosion at two sea coves adjacent to
the plant's access road.

Justification: The treatment plant has only one access road as granted by the federal government. This project
is needed to ensure continued access.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Phase I design began in Fiscal Year 2002 and was completed in Fiscal Year 2007. Based on repri-
oritization of projects, Phase II design and construction is scheduled to begin in Fiscal Year 2018 and be com-
pleted in Fiscal Year 2018. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 69

Community Plan: Peninsula Priority Category: Medium

Project Status: Released Contact Information: Phung, Tung

Duration: 2003 - 2020 858-292-6425

Improv Type: Replacement tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 238,153 0 0 0 0 0 0 0 0 0 238,153

Metro Sewer Utility - CIP Funding Source 700009 379 113,165 0 0 0 0 0 0 385,000 0 498,545

Total 238,533 113,165 0 0 0 0 0 0 385,000 0 736,698
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Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003 Bldg - MWWD - Pump Stations

Description: This annual allocation provides for the comprehensive upgrades, design modifications, and ren-
ovations or replacement of equipment, such as pumps, valves, tanks, controls, and odor control systems at the
pump stations.

Justification: These improvements will allow the pump stations to run efficiently and increase the reliability
of the Municipal Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has increased by $3,380,000
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 13,509 0 0 0 0 0 0 0 0 0 13,509

Muni Sewer Utility - CIP Funding Source 700008 768,835 3,311,203 3,380,000 0 0 0 0 350,000 350,000 0 8,160,038

Municipal Sewer Revenue Fund 700000 1,141,148 (575,255) 0 0 0 0 0 0 0 0 565,893

Total 1,923,492 2,735,948 3,380,000 0 0 0 0 350,000 350,000 0 8,739,440
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Pump Station 84 Upgrade & Pump Station 62 Abandon / S00308 Bldg - MWWD - Pump Stations

Description: This project provides for the elimination of Sewer Pump Station 62 through the installation of
various pipelines and the upsizing of the existing Sewer Pump Station 84. 

Justification: This project is needed to optimize the sewage system and to eliminate Sewer Pump Station 62. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo
and Rancho Penasquitos Community Plans and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2011. Construction began in
Fiscal Year 2012 and anticipated to be completed in Fiscal Year 2014.

Summary of Project Changes: Total project cost increased by $4,279,522 due to revised requirements. 

Council District: 1, 5 Priority Score: 86

Community Plan: Rancho Bernardo, Rancho Penasquitos Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2007 - 2014 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 3,939 0 0 0 0 0 0 0 0 0 3,939

Muni Sewer Utility - CIP Funding Source 700008 329,491 6,108,614 5,263,502 0 1,921,820 0 0 0 0 0 13,623,427

Municipal Sewer Revenue Fund 700000 1,004,906 0 0 0 0 0 0 0 0 0 1,004,906

Total 1,338,336 6,108,614 5,263,502 0 1,921,820 0 0 0 0 0 14,632,272
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Pump Station Restorations / ABP00001 Bldg - MWWD - Pump Stations

Description: This annual allocation provides for the replacement of deteriorated municipal pumping equip-
ment and/or pipeline appurtenances.

Justification: Many existing sewer pump stations have reached or exceeded their anticipated service life.
However, because of the widely varying actual lengths of service life, the scheduling for pump station restora-
tions is difficult.  This project allows flexibility in replacing deteriorated pumping equipment.

Operating Budget Impact: None.

Relationship to General and Community Plans: This annual allocation is consistent with applicable
community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $56,946
due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 10,286,454 0 0 0 0 0 0 0 0 0 10,286,454

Muni Sewer Utility - CIP Funding Source 700008 395,216 2,849,658 200,000 0 805,158 1,500,000 1,000,000 1,000,000 1,000,000 0 8,750,032

Municipal Sewer Revenue Fund 700000 429,956 0 0 0 0 0 0 0 0 0 429,956

Total 11,111,626 2,849,658 200,000 0 805,158 1,500,000 1,000,000 1,000,000 1,000,000 0 19,466,442
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Pump Station Upgrades Group I North County / S00303 Bldg - MWWD - Pump Stations

Description: This project provides for the upgrade of 23 pump stations, divided into four groups, located
throughout San Diego.  The upgrades involve providing new and backup pumps and motors, new control pan-
els, new generators, redundant force mains, underground storage tanks, and miscellaneous civil work. 

Justification: This project will provide for the upgrading of deteriorated pump stations, improvement of the
level of service to the residents of San Diego, and compliance with regulatory agencies by reducing the impact
of sewer spills. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan. 

Schedule: Group I design began in Fiscal Year 2003 and was completed in Fiscal Year 2009.  Construction
began in Fiscal Year 2009 and is scheduled to be completed in Fiscal Year 2012.  Group II design began in Fis-
cal Year 2008 and was completed in Fiscal Year 2010.  Construction started in Fiscal Year 2011 and was com-
pleted in Fiscal Year 2012.  Group III design began in Fiscal Year 2005 and was completed in Fiscal Year 2011.
Construction is scheduled to begin in Fiscal Year 2012 and be completed in Fiscal Year 2013.  Group IV design
was completed in Fiscal Year 2008.  Group IV construction began in Fiscal Year 2008 and was completed in
Fiscal Year 2009.

Summary of Project Changes: Total project cost has decreased by $2.3 million due to the completion and
closure of PS Upgrades Group IV Comfort Stations.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2003 - 2013 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 2,744,285 0 0 0 0 0 0 0 0 0 2,744,285

Muni Sewer Utility - CIP Funding Source 700008 1,770,189 7,545,572 0 0 0 0 0 0 0 0 9,315,761

Municipal Sewer Revenue Fund 700000 5,036,780 20,000 0 0 0 0 0 0 0 0 5,056,780

Total 9,551,254 7,565,572 0 0 0 0 0 0 0 0 17,116,827
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Reclaimed Water Extension / AHC00001 Reclaimed Water System - Pipelines

Description: This annual allocation provides for pipeline extensions of the City's Recycled Water Distribu-
tion System to serve potential customers adjacent or in close proximity to the existing system.

Justification: This project provides recycled water to customers served by the pipeline extensions.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Planned Northern Service Area recycled water extension projects over the next five years include
Black Mountain Road, north of Westview Parkway, Camino Del Sur and Via Azul. Tentative South Bay proj-
ects include Plantel Way and Dennery Road.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 decreased by $50,000 due to
revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Casamassima, Jennifer

Duration: 2010 - 2020 619-533-7402

Improv Type: Expansion jcasamassima@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 16,702 0 0 0 0 0 0 0 0 0 16,702

Water Utility - CIP Funding Source 700010 93,237 603,664 460,000 0 400,000 1,200,000 450,000 100,000 433,956 0 3,740,858

Water Utility Operating Fund 700011 93,034 4,393 0 0 0 0 0 0 0 0 97,427

Total 202,973 608,058 460,000 0 400,000 1,200,000 450,000 100,000 433,956 0 3,854,987
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Reclaimed Water Retrofit / AHC00003 Reclaimed Water System - Pipelines

Description: This annual allocation provides for supplying city facilities with the proper connections and
metering for the new reclaimed water distribution system.

Justification: The City of San Diego has embarked on an aggressive water reclamation program to provide
reclaimed water to large users of potable water for irrigation purposes. This will allow the City to increase its
available potable water to serve new potential customers.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Casamassima, Jennifer

Duration: 2010 - 2020 619-533-7402

Improv Type: Expansion jcasamassima@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 227,650 0 0 0 0 0 0 0 0 0 227,650

Water Utility - CIP Funding Source 700010 76,417 839,599 0 0 0 0 0 0 0 0 916,016

Water Utility Operating Fund 700011 259,354 0 0 0 0 0 0 0 0 0 259,354

Total 563,421 839,599 0 0 0 0 0 0 0 0 1,403,020
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Recycled Water System Upgrades / S10010 Reclaimed Water System - Pipelines

Description: This project is needed to ensure that spills from the recycled water system flow into the sewer
rather than the storm water system. This project would include 14 Pressure Reducing Station vaults to be retro-
fitted to divert the drainage inside the vault from the storm drain to the sewer system, as required by Regional
Water Quality Control Board.

Justification: This project is needed to comply with the latest regulatory requirements of the Regional Water
Quality Control Board that recycled water be drained to the sewer system rather than the storm drain system
when emergency spills or main breaks occur inside the vaults.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2011 and construction is to be completed in Fiscal
Year 2014.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $1,400,000 due
to revised requirements.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2010 - 2016 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 66,910 835,313 1,400,000 0 0 0 0 0 0 0 2,302,223

Water Utility Operating Fund 700011 47,777 0 0 0 0 0 0 0 0 0 47,777

Total 114,687 835,313 1,400,000 0 0 0 0 0 0 0 2,350,000
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Recycled Water Systems Upgrades / AHC00004 Reclaimed Water System - Pipelines

Description: This annual allocation provides for the upgrade and replacement of recycled water system com-
ponents as necessary.

Justification: Replacement and upgrades are necessary for the ongoing operation of the recycled water sys-
tem.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: New annual allocation for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Expansion ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 337,422 0 1,277,578 100,000 100,000 100,000 600,000 0 2,515,000

Total 0 0 337,422 0 1,277,578 100,000 100,000 100,000 600,000 0 2,515,000
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Recycled Water Tank Modifications / S12014 Reclaimed Water System - Reservoirs

Description: This project provides four tank drain modifications to comply with new regulatory requirements.
The tanks being modified are the 9 million gallon (mg) Miramar Recycled Water Tank, the 9mg Tank Auto-
mated Chlorination Facility, the 9mg Tank Reservoir Management System (two mixers inside the tank).

Justification: This project is needed in order to comply with the latest regulatory requirements of the
Regional Water Quality Control Board that recycled water be drained to the sewer system rather than the storm
drain system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Scripps Miramar Ranch,
Rancho Penasquitos and Tijuana River Valley Community Plans and is in conformance with the City's General
Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2013 and will be completed in Fiscal Year 2013.  Con-
struction is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 5, 8 Priority Score: 26

Community Plan: Scripps Miramar Ranch, Rancho Penasquitos, Tijuana River Valley Priority Category: Medium

Project Status: Created Contact Information: Rubalcava, Eric

Duration: 2012 - 2016 858-654-4292

Improv Type: Replacement erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 250,000 541,984 0 87,422 0 0 0 0 0 879,406

Total 0 250,000 541,984 0 87,422 0 0 0 0 0 879,406
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SBWR Plant Demineralization / S00310 Bldg - MWWD - Treatment Plants

Description: This project provides demineralization of reclaimed water using the Electrodialysis Reversal
(EDR) process. The project will relocate two trailer mounted EDR units from the North City Water Reclama-
tion Plant to the South bay Water Reclamation Plant to reduce the Total Dissolved Solids (TDS) in the
reclaimed water. 

Justification: The majority of reclaimed water is used for irrigation. Demineralization will reduce the level of
total dissolved solids in the reclaimed water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tijuana River Val-
ley Community Plan and is in conformance with the City's General Plan.

Schedule: This design build project to start in Fiscal Year 2013. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 8 Priority Score: 77

Community Plan: Tijuana River Valley Priority Category: Medium

Project Status: Released Contact Information: Phung, Tung

Duration: 2006 - 2018 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 0 622,440 0 0 500,000 2,000,000 5,000,000 5,000,000 2,878,978 0 16,001,418

Metropolitan Sewer Utility Fund 700001 399 0 0 0 0 0 0 0 0 0 399

Total 399 622,440 0 0 500,000 2,000,000 5,000,000 5,000,000 2,878,978 0 16,001,817



Public Utilities

- 488 - City of San Diego
Fiscal Year 2013 Adopted Budget

San Diego 17 Flow Control Facility / S00038 Bldg - Water - Pump Stations

Description: This project provides for the installation of a new flow control facility and a water pump station
at the Alvarado Water Treatment Plant to pump potable water into the County Water Authority's pipeline.

Justification: This pump station will supply the Mid-City Pipeline project, serving the College Area and Mid-
City communities.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community
Plan and is in conformance with the City's General Plan.

Schedule: This project was abandoned and will be closed in Fiscal Year 2012.

Summary of Project Changes: This project is complete and will be closed by the end of Fiscal Year 2013.

Council District: 7 Priority Score: N/A

Community Plan: Navajo Priority Category: N/A

Project Status: Technically completed Contact Information: Rubalcava, Eric

Duration: 1999 - 2012 858-654-4292

Improv Type: New erubalcava@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,588,607 0 0 0 0 0 0 0 0 0 1,588,607

Total 1,588,607 0 0 0 0 0 0 0 0 0 1,588,607
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Scripps Ranch Pump Station / S12019 Bldg - Water - Pump Stations

Description: This project provides for the construction of a new pump station with a total pump station capac-
ity of 17.2 Millions of Gallons per Day. This pump station will replace the Scripps Miramar pump as the lead
pump to the 1020 zone (Scripps Ranch Pump Station).

Justification: The existing pump station is past its useful life span and has become inefficient and unreliable
and lacks adequate fire flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Scripps Miramar
Ranch and MIramar Ranch North Community Plans and is in conformance with the City's General Plan.

Schedule: Design/Build contract began in Fiscal Year 2012 and will be completed in Fiscal Year 2014.

Summary of Project Changes: This project converted from a sublet of the Water Pump Station Restora-
tion Annual Allocation to a standalone project per Council Resolution R-306915 in Fiscal Year 2012 and is a
newly published project for Fiscal Year 2013.

Council District: 5 Priority Score: 67

Community Plan: Scripps Miramar Ranch, Miramar Ranch North Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2010 - 2014 619-533-5105

Improv Type: Expansion iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 1,731,478 2,027,522 8,008,000 0 1,312,000 0 0 0 0 0 13,079,000

Total 1,731,478 2,027,522 8,008,000 0 1,312,000 0 0 0 0 0 13,079,000



Public Utilities

- 490 - City of San Diego
Fiscal Year 2013 Adopted Budget

Seismic Upgrades / AKB00004 Water - Distribution Sys - Distribution

Description: This annual allocation provides for seismic retrofits and upgrades to existing facilities to protect
the water system in case of an earthquake.

Justification: Many existing facilities throughout the City have serious structural and seismic defects.  This
annual allocation provides funding to upgrade these facilities to meet current compliance requirements and
guidelines.  This project allows City crews the ability to rapidly restore water services to affected areas after a
large earthquake.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility Operating Fund 700011 0 0 0 0 50,000 0 0 0 0 0 50,000

Total 0 0 0 0 50,000 0 0 0 0 0 50,000



Public Utilities

- 491 - City of San Diego
Fiscal Year 2013 Adopted Budget

Sewer Main Replacements / AJA00001 Wastewater - Collection Sys - Main

Description: This annual allocation provides for the replacement of deteriorated and undersized sewer mains
at various locations within the Municipal Wastewater System.

Justification: This annual allocation provides for the replacement of sewer mains that are in a deteriorated
condition or are undersized.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by $42.7 mil-
lion due to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 49,524,534 0 0 0 0 0 0 0 0 0 49,524,534

Muni Sewer Utility - CIP Funding Source 700008 36,429,849 76,371,300 0 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 312,801,148

Municipal Sewer Revenue Fund 700000 59,037,724 60,789 0 0 0 0 0 0 0 0 59,098,513

Total 144,992,107 76,432,088 0 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 421,424,195
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Sewer Pump Station 41 Rehabilitation / S00337 Bldg - MWWD - Pump Stations

Description: The improvements consist of a complete design of the pump station; one new 8-inch primary
main and one new 8-inch secondary main; construction of a new structure for pump station including odor con-
trol, emergency storage tank and generator room, and demolition.

Justification: The existing pump station and force main were built in 1953 and have exceeded their service
life.  The project's goal is to restore and improve the reliability of the pump station and bring it up to current
standards and regulations.  This project is mandated by the Environmental Protection Agency.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park
Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2008.  Construction began in
Fiscal Year 2009 and was completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: 2, 6 Priority Score: N/A

Community Plan: Mission Bay Park Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 1999 - 2013 619-235-1971

Improv Type: Replacement - Rehab wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,729,461 0 0 0 0 0 0 0 0 0 1,729,461

Muni Sewer Utility - CIP Funding Source 700008 262,792 931,505 0 0 0 0 0 0 0 0 1,194,297

Municipal Sewer Revenue Fund 700000 5,954,113 0 0 0 0 0 0 0 0 0 5,954,113

Total 7,946,366 931,505 0 0 0 0 0 0 0 0 8,877,871
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South Bay Reclamation System / S00018 Reclaimed Water System - Pipelines

Description: This project acquires a pipeline that was installed by the Metropolitan Wastewater Department
at Dairy Mart Road. It is approximately 4,145 linear feet of 30-inch diameter, ductile iron pipe, polyurethane
lined and coated. A cathodic protection system is in place on this project. Subsequently, additional sub-projects
will be created to form a distribution system for reclaimed water produced at the South Bay Water Reclamation
Plant.

Justification: One of the requirements of the Ocean Pollution Reduction Act Consent Decree Agreement
between the City, the State of California and the Environmental Protection Agency is the Beneficial reuse of
Title 22 reclaimed water.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the San Ysidro and
Tijuana River Valley Community Plans, and is in conformance with the City's General Plan.

Schedule: All pipelines for this project have been completed.  The final phase of this project is the installation
of a mag-meter assembly to facilitate recycled water billings to the Otay Water District.  Project construction
began in Fiscal Year 2012 and will be completed in early Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 8 Priority Score: N/A

Community Plan: San Ysidro, Tijuana River Valley Priority Category: N/A

Project Status: Released Contact Information: Phung, Tung

Duration: 2002 - 2014 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,267,002 0 0 0 0 0 0 0 0 0 1,267,002

Water Utility - CIP Funding Source 700010 18,038 198,975 0 0 0 0 0 0 0 0 217,013

Water Utility Operating Fund 700011 15,119 0 0 0 0 0 0 0 0 0 15,119

Total 1,300,159 198,975 0 0 0 0 0 0 0 0 1,499,134



Public Utilities

- 494 - City of San Diego
Fiscal Year 2013 Adopted Budget

South Metro Sewer Rehabilitation Phase 3B / S00317 Bldg - MWWD - Treatment Plants

Description: This project will rehabilitate the remaining 5,000 feet of the 108 inch pipeline from Winship
Lane to Pump Station 2.

Justification: Sections of the South Metro Interceptor have deteriorated significantly due to the corrosive
effects of sewer gases over 40 years.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year
2015. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: 46

Community Plan: Peninsula Priority Category: Low

Project Status: Released Contact Information: Phung, Tung

Duration: 2003 - 2018 858-292-6425

Improv Type: Replacement tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Metro Sewer Utility - CIP Funding Source 700009 0 157,506 0 0 0 357,451 3,100,000 5,600,000 0 0 9,214,957

Total 0 157,506 0 0 0 357,451 3,100,000 5,600,000 0 0 9,214,957



Public Utilities

- 495 - City of San Diego
Fiscal Year 2013 Adopted Budget

South Mission Valley Trunk Sewer / S00302 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for the installation of approximately 3,000 feet of new 36-inch trunk sewer
along Interstate 8 between Taylor Street and Hotel Circle Place, and approximately 600 feet of new 24-inch
trunk sewer at the Interstate 5/Interstate 8 interchange.

Justification: This project will increase the flow capacity of the South Mission Valley Trunk Sewer.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and
Old San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2008. Construction began in
Fiscal Year 2010 will be completed in Fiscal Year 2013.

Summary of Project Changes: In Fiscal Year 2012 Council approved the deappropriation of $1,000,000.
(R-307485)

Council District: 2, 3, 6, 7 Priority Score: N/A

Community Plan: Mission Valley, Old San Diego Priority Category: N/A

Project Status: Released Contact Information: Gamboa, Wendy

Duration: 2001 - 2013 619-235-1971

Improv Type: Expansion wgamboa@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 841,854 0 0 0 0 0 0 0 0 0 841,854

Muni Sewer Utility - CIP Funding Source 700008 897,376 1,093,356 0 0 0 0 0 0 0 0 1,990,732

Municipal Sewer Revenue Fund 700000 12,969,352 0 0 0 0 0 0 0 0 0 12,969,352

Total 14,708,581 1,093,356 0 0 0 0 0 0 0 0 15,801,938



Public Utilities

- 496 - City of San Diego
Fiscal Year 2013 Adopted Budget

Standpipe and Reservoir Rehabilitations / ABL00001 Bldg - Water - Standpipes

Description: This annual allocation provides for reconstructing standpipes and reservoirs to improve opera-
tions and extend their service life.

Justification: Many existing standpipes and reservoirs in the water system have deteriorated to a point where
they must be reconstructed or replaced to meet the current Occupational Safety and Health Act and Environ-
mental Protection Agency safety and water quality standards.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is in compliance with applicable commu-
nity plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.  Construction of the San Carlos Reservoir Interior
Enhancement project is anticipated for completion in Fiscal Year 2012.  Planning for the Catalina Standpipe
project has been completed.  Pomerado Park Reservoir has been placed on hold.   No new projects for Fiscal
Year 2013 are currently planned. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $149,571 due
to revised requirements.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 18,072 0 0 0 0 0 0 0 0 0 18,072

Water Utility - CIP Funding Source 700010 1,044,673 4,837,485 1,441,084 0 7,462,544 5,218,348 1,250,809 118,872 480,116 0 21,853,931

Water Utility Operating Fund 700011 1,324,027 2,083 0 0 0 0 0 0 0 0 1,326,110

Total 2,386,772 4,839,568 1,441,084 0 7,462,544 5,218,348 1,250,809 118,872 480,116 0 23,198,113



Public Utilities

- 497 - City of San Diego
Fiscal Year 2013 Adopted Budget

Tierrasanta (Via Dominique) Pump Station / S12040 Bldg - Water - Pump Stations

Description: This project provides for a new station with a total pump station capacity of 13.9 MGD, and
2,900 feet of 16-inch transmission mains. It will replace the existing Temporary Tierrasanta Pump Station and
the Via Dominique Pump Station, and will serve the Tierrasanta Norte 900 Zone and the Tierrasanta 752 Zone.

Justification: The existing pump stations are past their useful life, are heavily deteriorated and inefficient.

Operating Budget Impact: None

Relationship to General and Community Plans: This plan is consistent with the Tierrasanta Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to begin Fiscal Year 2013 and be completed in Fiscal Year 2014. COnstruc-
tion is anticipated to bein Fiscal Year 2014 and is secheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: This project converted from a sublet of ABJ00001 to a standalone project
per Council approval in Fiscal Year 2012 (R-307437). The sublet budget of $110,931 will be transferred to this
project from ABJ00001.

Council District: 7 Priority Score: 91

Community Plan: Tierrasanta Priority Category: High

Project Status: Released Contact Information: Azar, Hossein

Duration: 2010 - 2017 619-533-4102

Improv Type: Expansion hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 1,792,000 4,722,736 0 2,595,264 0 0 0 0 0 9,110,000

Total 0 1,792,000 4,722,736 0 2,595,264 0 0 0 0 0 9,110,000



Public Utilities

- 498 - City of San Diego
Fiscal Year 2013 Adopted Budget

Torrey Pines Road/La Jolla Blvd Main Replacement / S00003 Water - Distribution Sys - Transmission

Description: This project provides for the replacement of approximately 31,496 linear feet of the existing 16-
inch cast iron pipe along Torrey Pines Road and La Jolla Boulevard.

Justification: This project is necessary to prevent water pipe breaks and to ensure a continuous water supply
to the La Jolla community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community
Plan and is in conformance with the City's General Plan.

Schedule: This project was scheduled with multiple phases. Construction of the Fay Avenue Realignment
segment was completed in Fiscal Year 2002. Construction of Phase I was completed in Fiscal Year 2006. The
Pacific Beach Water Main Accelerated Replacement construction was completed in Fiscal Year 2006. Phase II
construction was completed in Fiscal Year 2007. Design of the La Jolla Shores Drive 16-inch Water Main
Replacement (Phase III) was put on hold in Fiscal Year 2006 at 90% completion due to funding issues. In Fiscal
Year 2009 the project restarted, however due to revised project requirements, the design was redone and com-
pleted in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2012 and completed in Fiscal Year
2013.

Summary of Project Changes: Total project cost decreased by $258,004 due to the completion and closure
of the La Jolla Boulevard/Pacific Beach Water Main Accelerated-Asbestos Cement Overlay sub-phase. Addi-
tionally, in Fiscal Year 2012 Council approved the deappropriation of $382,047. (R-307485)

Council District: 1 Priority Score: 31

Community Plan: La Jolla Priority Category: Medium

Project Status: Released Contact Information: Azar, Hossein

Duration: 2000 - 2014 619-533-4102

Improv Type: Replacement hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 411,368 0 0 0 0 0 0 0 0 0 411,368

Water Utility - CIP Funding Source 700010 2,005,173 537,391 0 0 0 0 0 0 0 0 2,542,564

Water Utility Operating Fund 700011 346,428 0 0 0 0 0 0 0 0 0 346,427

Total 2,762,968 537,391 0 0 0 0 0 0 0 0 3,300,359



Public Utilities
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Fiscal Year 2013 Adopted Budget

USIU Trunk Sewer / S00334 Wastewater - Collection Sys - Trunk Swr

Description: This project provides for the replacement of the existing 2.2-mile trunk sewer. The trunk sewer
starts on the west side of Interstate 15, proceeds east through Horse Ranch Canyon, and continues east on the
edge of Pomerado Road to 400 feet east of Avenida Magnifica. 

Justification: This project will provide for the upsizing of the trunk sewer to meet build-out capacity. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar
Ranch and Mira Mesa Community Plans and is in conformance with the City's General Plan. 

Schedule: Design began in Fiscal Year 2002 and is scheduled to be completed in Fiscal Year 2013. Construc-
tion began in Fiscal Year 2011 and will be completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to the project in Fiscal Year 2013.

Council District: 5 Priority Score: N/A

Community Plan: Scripps Miramar Ranch, Mira Mesa Priority Category: N/A

Project Status: Released Contact Information: Amen, Rania

Duration: 2002 - 2013 619-533-5492

Improv Type: Replacement ramen@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 2,312,050 0 0 0 0 0 0 0 0 0 2,312,050

Muni Sewer Utility - CIP Funding Source 700008 3,981,782 2,997,772 0 0 0 0 0 0 0 0 6,979,553

Municipal Sewer Revenue Fund 700000 1,028,262 571 0 0 0 0 0 0 0 0 1,028,833

Total 7,322,094 2,998,343 0 0 0 0 0 0 0 0 10,320,437



Public Utilities

- 500 - City of San Diego
Fiscal Year 2013 Adopted Budget

University Ave Pipeline Replacement / S11021 Water - Distribution Sys - Distribution

Description: This project replaces 23,072 linear feet of existing cast iron University Avenue Pipeline with
new 16-inch distribution line on the entire alignment of the pipeline. This project will connect crossing distribu-
tion lines at all intersections, and re-connect all services, including lining or sleeving of freeway crossings,
where necessary.

Justification: Cast iron reaches of the University Avenue Pipeline are neither safe nor reliable facilities, and
may contribute to poor water quality. An active approach is recommended because of high risks and conse-
quences of pipe failure. The University Avenue Pipeline was built in 1912 and lined with concrete in 1974. The
replacement of cast-iron pipes is mandated by the California Department of Public Health's (CDPH) Compli-
ance Order.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Uptown and Greater
North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and will be completed in Fiscal Year 2013. Construction is
scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2016. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013. 

Council District: 2, 3 Priority Score: 30

Community Plan: Uptown, Greater North Park Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 452,243 480,842 3,326,908 0 5,198,295 554,275 0 0 0 0 10,012,563

Water Utility Operating Fund 700011 130,204 0 0 0 0 0 0 0 0 0 130,204

Total 582,447 480,842 3,326,908 0 5,198,295 554,275 0 0 0 0 10,142,767



Public Utilities

- 501 - City of San Diego
Fiscal Year 2013 Adopted Budget

Unscheduled Projects / AJA00003 Wastewater - Collection Sys - Main

Description: This annual allocation provides for repair and replacement of municipal sewers in need of emer-
gency or unscheduled repairs.

Justification: This annual allocation provides for emergency repairs and replacement of sewer pipeline to
avoid failures of the Municipal Sewer System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 6,554,611 0 0 0 0 0 0 0 0 0 6,554,611

Muni Sewer Utility - CIP Funding Source 700008 3,115,047 5,407,658 0 0 0 0 0 0 0 0 8,522,705

Municipal Sewer Revenue Fund 700000 2,916,571 0 0 0 0 0 0 0 0 0 2,916,571

Total 12,586,229 5,407,658 0 0 0 0 0 0 0 0 17,993,887



Public Utilities

- 502 - City of San Diego
Fiscal Year 2013 Adopted Budget

Upas Street Pipeline Replacement / S11022 Water - Distribution Sys - Distribution

Description: This project replaces 22,184 linear feet of existing cast iron Upas Street Pipeline with a new 16-
inch and 30-inch line from 30th and Upas to Upas and Front Street. Abandon 2,546 linear feet of existing cast
iron Upas Street Pipeline from Upas and Front to West Upas and Ibis Street.  Replace 250 linear feet of cast iron
Upas Street Pipeline with a new 8-inch line from West Upas and Ibis to West Upas and Jackdaw Street. Aban-
don 1,902 linear feet of Upas Street Pipeline from West Upas and Jackdaw to the west side of California Street.
Replace 249 linear feet of cast iron Upas Street Pipeline with new 16-inch lines from the Pacific Beach Pipeline
west of California Street to the 12-inch connection west of Pacific Highway.

Justification: This project is needed because the cast iron reaches of the Upas Street Pipeline are neither safe
nor reliable facilities, and may contribute to poor water quality. An active approach is recommended because of
high risks and consequences of pipe failure. The Upas Street Pipeline was built in 1940. The replacement of
cast-iron pipes in mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown, Greater
North Park, and Midway-Pacific Highway Community Plans and is in conformance with the City's General
Plan.

Schedule: Design began in Fiscal Year 2012 and will be completed in Fiscal Year 2013. Construction is
scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2016. 

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2, 3 Priority Score: 30

Community Plan: Uptown, Greater North Park, Midway - Pacific Highway Priority Category: Medium

Project Status: Released Contact Information: Asgharzadeh, Iraj

Duration: 2011 - 2016 619-533-5105

Improv Type: Replacement iasgharzadeh@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 497,784 1,120,113 2,065,326 0 4,300,000 5,992,535 2,515,611 0 0 0 16,491,369

Water Utility Operating Fund 700011 113,103 0 0 0 0 0 0 0 0 0 113,103

Total 610,887 1,120,113 2,065,326 0 4,300,000 5,992,535 2,515,611 0 0 0 16,604,472



Public Utilities
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Water & Sewer Group Job 816 (W) / S13015 Water - Distribution Sys - Distribution

Description: This project is in the Pacific Beach Community and consists of the replacement of 30,879 linear
feet of various pipe materials and sizes (3,184 linear feet of asbestos concrete (AC) 6-inch, 8-inch, 10-inch and
16-inch pipes; 27,514 linear feet of cast iron (CI) 8-inch, 10-inch and 16-inch pipes; and 181 linear feet of poly-
vinyl chloride (PVC) 12-inch pipe). 

Justification: The majority of Pacific Beach Community pipelines are made of cast iron and are due for
replacement in accordance with California Department of Public Health's (CDPH) Compliance Order 04-14-
96CO-022. This project is intended to reduce maintenance and improve service.

Operating Budget Impact: None

Relationship to General and Community Plans: This plan is consistent with the Pacific Beach Commu-
nity Plan and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2012 and will be completed in Fiscal Year 2013. Design is sched-
uled to begin in Fiscal Year 2013 and end is Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year
2016 and end in Fiscal Year 2018.

Summary of Project Changes: This is a newly published project for Fiscal Year 2013. 

Council District: 2 Priority Score: 90

Community Plan: Pacific Beach Priority Category: High

Project Status: Created Contact Information: Garcia, Alex

Duration: 2013 - 2018 619-533-3634

Improv Type: Replacement agarcia@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 500,000 0 1,800,000 2,000,000 6,455,363 0 0 0 10,755,363

Total 0 0 500,000 0 1,800,000 2,000,000 6,455,363 0 0 0 10,755,363



Public Utilities
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Water CIP Reserve / S00048 Water - Distribution Sys - Transmission

Description: This project provides for an emergency financial reserve for Water Fund capital improvement
projects.

Justification: This reserve is required to comply with the stipulation in the Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This reserve is not a project. Projects utilizing this
funding source are consistent with applicable community plans and are in conformance with the City's General
Plan.

Schedule: This reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements.
This reserve will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2013.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Hwang, Guann

Duration: 1999 - 2020 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000

Total 0 5,000,000 0 0 0 0 0 0 0 0 5,000,000



Public Utilities

- 505 - City of San Diego
Fiscal Year 2013 Adopted Budget

Water Department Security Upgrades / S00050 Bldg - Operations Facility / Structures

Description: This project provides for the design and installation of miscellaneous security systems at various
facilities.

Justification: This project provides deterrence, detection and apprehension of unauthorized personnel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Implementation began in Fiscal Year 2001 and will continue through Fiscal Year 2015.

Summary of Project Changes: Total project cost increased by $902,036 due to revised requirements and
the completion and closure of two phases.

Council District: 1, 2, 3, 4, 5, 6, 7, 8 Priority Score: N/A

Community Plan: Citywide Priority Category: N/A

Project Status: Released Contact Information: Azar, Hossein

Duration: 2001 - 2015 619-533-4102

Improv Type: Betterment hazar@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 6,881,112 0 0 0 0 0 0 0 0 0 6,881,112

Water Utility - CIP Funding Source 700010 235,843 6,845,692 3,000,000 0 0 0 0 0 0 0 10,081,535

Water Utility Operating Fund 700011 588,223 350,605 0 0 0 0 0 0 0 0 938,828

Total 7,705,177 7,196,297 3,000,000 0 0 0 0 0 0 0 17,901,474



Public Utilities
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Water Group 787 / S11108 Water - Distribution Sys - Distribution

Description: This project provides for the removal and replacement of 26,732 linear feet (5.25 miles) of 6-
inch, 8-inch, 12-inch and 16-inch of cast iron mains (CI) and 1029 linear feet of asbestos concrete (AC) pipes in
the 6-inch and 8-inch diameter range in the Mid-City areas of City Heights , Kensington-Talmadge and the
Eastern Area communities.  All of these mains are being replaced with polyvinyl chloride (PVC) pipelines.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron
pipes is mandated by the California Department of Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City City
Heights, Kensington-Talmadge, and Eastern Area community plans and is in conformance with the City's Gen-
eral Plan. 

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011.  Construction began in
Fiscal Year 2012 and be completed in Fiscal Year 2013

Summary of Project Changes: Total project cost decreased by $1,893,966 due to a timing issue when
project converted to a standalone project in Fiscal Year 2011.

Council District: 3 Priority Score: 38

Community Plan: Mid-City: City Heights, Mid-City: Kensington — Talmadge, Mid-City: Eastern Area Priority Category: High

Project Status: Released Contact Information: Spier, Carl

Duration: 2011 - 2015 619-533-5126

Improv Type: Replacement cspier@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 4,017,043 4,436,255 0 0 0 0 0 0 0 0 8,453,299

Water Utility Operating Fund 700011 782,826 0 0 0 0 0 0 0 0 0 782,826

Total 4,799,870 4,436,255 0 0 0 0 0 0 0 0 9,236,125



Public Utilities
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Water Group Job 790 / S10004 Water - Distribution Sys - Distribution

Description: This project will replace 4.41 miles of existing water mains comprised of  the following compo-
nents: This job is located within two separate planned communities. The first is located within the Paradise
Hills/Skyline Community Plan area which consists of the replacement of 15,877 linear-feet (3.0 miles) of water
mains ranging from 2-inch to 12-inch in diameter. The streets affected by the construction are: 68th Street,
Jamacha Road, Guthie Way, Cardiff Street, Bonsall Street, Wade Street, San Vicente Street, Sawtelle Avenue
and Skyline Drive. The second site is located within the La Jolla Community Plan and consists of the replace-
ment and addition of a total of 10,629 linear-feet (2.01 miles) of water mains ranging from 6-inch to 12-inch  in
diameter. The streets affected by the construction are: Nautilus Street, Michael John Drive, Aranda Avenue,
Avenida Manana, Via Barranca, Avenida Mirola, Avenida Reina and Avenida De Las Pescas. 

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron
pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla and Sky-
line/Paradise Hills Community Plans and is in conformance with the City's General Plan.

Schedule: Planning phase began in Fiscal Year 2008. Construction started in Fiscal Year 2010 and will be
completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 4 Priority Score: N/A

Community Plan: La Jolla, Skyline - Paradise Hills Priority Category: N/A

Project Status: Released Contact Information: Amen, Rania

Duration: 2010 - 2013 619-533-5492

Improv Type: Replacement ramen@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 323,262 0 0 0 0 0 0 0 0 0 323,262

Water Utility - CIP Funding Source 700010 1,440,357 444,404 0 0 0 0 0 0 0 0 1,884,761

Water Utility Operating Fund 700011 6,399,022 0 0 0 0 0 0 0 0 0 6,399,022

Total 8,162,641 444,404 0 0 0 0 0 0 0 0 8,607,045



Public Utilities
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Fiscal Year 2013 Adopted Budget

Water Group Job 915 (3012) / S10123 Water - Distribution Sys - Distribution

Description: This project is in the Pacific Beach Community and consists of replacement of 42,020 linear feet
(7.96 miles) of 8-inch and 12-inch water mains and all other work and appurtenances. It also includes installa-
tion of curb ramps and street resurfacing. 

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The
existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast-iron
pipes in mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Com-
munity Plan and is in conformance with the City's General Plan.

Schedule: The Planning phase began in Fiscal Year 2008. Construction began in Fiscal Year 2010 and will be
completed in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 2 Priority Score: N/A

Community Plan: Pacific Beach Priority Category: N/A

Project Status: Released Contact Information: Antoun, Nevien

Duration: 2010 - 2014 619-533-7492

Improv Type: Replacement nantoun@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 4,557,830 5,420,128 0 0 0 0 0 0 0 0 9,977,958

Water Utility Operating Fund 700011 6,027,163 0 0 0 0 0 0 0 0 0 6,027,163

Total 10,584,993 5,420,128 0 0 0 0 0 0 0 0 16,005,121
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Water Main Replacements / AKB00003 Water - Distribution Sys - Distribution

Description: This annual allocation allows for the replacement of water mains at various locations throughout
the City.

Justification: Water mains require replacement due to their deteriorated condition or size limitation.  The
existing pipeline is either approaching or has exceeded its expected life. The replacement of cast-iron pipes is
mandated by the California Department of Public Health's (CDPH) Compliance Order. 

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 increased by $8,000,000 due
to revised requirements. 

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 36,663,615 0 0 0 0 0 0 0 0 0 36,663,615

Water Utility - CIP Funding Source 700010 32,310,443 75,239,153 38,000,000 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 345,549,595

Water Utility Operating Fund 700011 51,774,415 249,399 0 0 0 0 0 0 0 0 52,023,814

Total 120,748,473 75,488,552 38,000,000 0 40,000,000 40,000,000 40,000,000 40,000,000 40,000,000 0 434,237,025
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Water Pump Station Restoration / ABJ00001 Bldg - Water - Pump Stations

Description: This annual allocation provides for replacing deteriorated pumping equipment and appurte-
nances or expanding pumping capacities to meet present and future water demands.

Justification: Many existing water pump stations have reached or exceeded their anticipated service life or
demands have exceeded their maximum pumping capacity. However, because of the widely varying actual
lengths of service life, scheduling for pump station restoration is difficult.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis. Design for the Tierrasanta (Via Dominique) Pump
Station and Design/Build for the Scripps Miramar Pump Station began in Fiscal Year 2012. 

Summary of Project Changes: Total annual project cost for Fiscal Year 2013 has decreased by
$10,695,999 due to revised requirements. Additionally, the Tierrasanta (via Dominique) Pump Station budget
of $110,931 will be transfered to S12040 per council approval in Fiscal Year 2012. (R-307437)

Council District: Citywide Priority Score: Annual

Community Plan: Citywide Priority Category: Annual

Project Status: Released Contact Information: Hwang, Guann

Duration: 2010 - 2021 858-292-6476

Improv Type: Replacement ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 202,622 6,006,369 0 0 6,329,604 5,873,618 3,852,334 4,168,748 8,635,592 0 35,068,888

Water Utility Operating Fund 700011 126,577 0 0 0 0 0 0 0 0 0 126,577

Total 329,199 6,006,369 0 0 6,329,604 5,873,618 3,852,334 4,168,748 8,635,592 0 35,195,465
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Water Treatment Plants / ABI00001 Bldg - Water - Treatment Plants

Description: This annual allocation provides for upgrades and replacement of the treatment facilities at Alva-
rado, Miramar, and Otay water treatment plants.

Justification: These improvements are necessary to ensure a relaible water supply to the customers and for
compliance with the Safe Drinking Water Act.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community
plans and is in conformance with the City's General Plan.

Schedule: Start pre-design in Fiscal Year 2013.

Summary of Project Changes: This is a new annual allocation in Fiscal Year 2013. 

Council District: Non-city Priority Score: N/A

Community Plan: Priority Category: N/A

Project Status: Created Contact Information: Hwang, Guann

Duration: 2013 - 2021 858-292-6476

Improv Type: New ghwang@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Water Utility - CIP Funding Source 700010 0 0 100,000 0 500,000 500,000 500,000 500,000 500,000 0 2,600,000

Total 0 0 100,000 0 500,000 500,000 500,000 500,000 500,000 0 2,600,000
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Wet Weather Storage Facility / S00314 Bldg - MWWD - Administration Struct

Description: This project includes the implementation of the Emergency Live Stream Discharge of reclaimed
water from the North City Reclamation Plant during heavy rain events to reduce the capacity demand on the
downstream sewer system and facilities.  This project also includes constructing a seven million gallon under-
ground storage tank at Liberty Station to provide hydraulic relief to Pump Station 2, the South and North Metro
Interceptors, and the major trunk sewers. 

Justification: The facility will reduce the risk of potential wet weather overflows, which may be caused by
the capacity limitation of Pump Station 2 during extreme rainfall events.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula, Univer-
sity, and Clairemont Mesa Community Plans, and Mission Bay Park Master Plan and is in conformance with the
City's General Plan.

Schedule: A feasibility study for wet weather intermittent stream discharge was completed in Fiscal Year
2012.  Construction for the facilities required for the wet weather intermittent stream discharge is scheduled to
begin in Fiscal Year 2016.  Design for a seven million gallon storage facility is scheduled to be completed in
Fiscal Year 2027.  Construction for a storage facility is scheduled to begin in Fiscal Year 2028 and be com-
pleted in Fiscal Year 2030.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2013.

Council District: 1, 2, 6 Priority Score: 83

Community Plan: University, Clairemont Mesa, Mission Bay Park, Peninsula Priority Category: High

Project Status: Released Contact Information: Phung, Tung

Duration: 1999 - 2030 858-292-6425

Improv Type: Expansion tphung@sandiego.gov

Expenditure by Funding Source

Fund Name Fund No Exp/Enc Con Appn FY 2013
FY 2013

Anticipated FY 2014 FY 2015 FY 2016 FY 2017 Future FY
Unidentified

Funding
Project

Total

Historical Fund X999 1,853,216 0 0 0 0 0 0 0 0 0 1,853,216

Metro Sewer Utility - CIP Funding Source 700009 72,894 685,764 0 0 0 500,000 3,000,000 1,150,000 79,662,887 0 85,071,545

Metropolitan Sewer Utility Fund 700001 379,752 0 0 0 0 0 0 0 0 0 379,752

Total 2,305,862 685,764 0 0 0 500,000 3,000,000 1,150,000 79,662,887 0 87,304,513




